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From: Commander, Naval Facilities Engineering Command
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Ref: (a) FAR 15.605, Evaluation Factors and Subfactors
(b) FAR 42.1502, Contractor performance information

Encl: (1) ASN(RD&A) memo of 2 Feb 98 w/encl
(2) CPARS Metrics Reporting format
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1.  The DON Past Performance Integrated Product Team was established in
February 1997 to develop guiding principles for the collection and use of past
performance information in accordance with references (a) and (b).  As a result,
the DON CPARS Guide was developed and is provided by enclosure (1).
Enclosure (1) requires collection of contractor past performance information on
contracts as outlined below.  For NAVFAC contracts, the threshold is $100,000
and above for all business sectors.  CPARS is not applicable to A-E or
construction contracts.

Business Sector ASN Threshold NAVFAC Threshold

Systems ≥ $5,000,000 ≥ $100,000
(includes new development
and major modifications)

Ship Repair ≥ $  500,000 ≥ $100,000
   and Overhaul

Services ≥ $1,000,000 ≥ $100,000

Operations Support ≥ $5,000,000 ≥ $100,000

Information Technology ≥ $1,000,000 ≥ $100,000
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ALEXANDRIA, VA 22332



Subj: CONTRACTOR PERFORMANCE ASSESSMENT REPORTING SYSTEM
(CPARS) (9-98)

2.  NAVFACHQs ACQ is the process owner for implementing policy on
preparation and use of CPARS and for collecting metrics needed to brief ASN.
However, the overall effort to implement the process is shared by the NAVFAC
integrated product team.  CPARS are initiated in the field by the program
manager and his staff  (generally FSCMs and QAEs for service contracts) who
are responsible for the day-to-day post award contract administration.  The
program manager is responsible for documentation and assessment of the
contractor’s performance and for initiating preparation of the CPARS evaluation
form.  The program manager signs the form as the evaluating official and
coordinates the review process with the contractor as required by the CPARS
policy.   The CPARS form is then forwarded to the reviewing official for signature
and finally placed in the official contract file and database for a period of three
years.  The CPARS data is used as source selection data when considering
contractors for award of new contracts.

3.  Each EFD, EFA and PWC shall collect initial CPARs data for all new contracts
starting with contracts awarded 1 July 1997.  The initial CPAR shall cover a
period of 6 months.  CPARs would follow at annual intervals thereafter, unless
circumstances required an out-of-cycle report.  The final CPAR will be completed
upon contract termination and will be limited to the period of contractor
performance occurring after the preceding CPAR.

4.  The CPARS Guide establishes certain roles and responsibilities, as follows:

a.  Each EFD, EFA and PWC shall establish local procedures to
implement the CPARS program which includes identifying a CPARS focal point
to execute responsibilities outlined in the Guide and as modified in this letter.
The focal point is also responsible for establishing and maintaining a local
CPARS library and reporting metrics to NAVFAC ACQ Code 024 by the 10th day
following each quarter (See paragraph 5 below). The name, code, internet
address and phone number of the activity focal points shall be forwarded to
NAVFAC ACQ Code 024 by 1 April 1998.

5.  First reporting for metrics will be 1 May 1998, changing to quarterly
reporting starting with 10 July 1998.  NAVFAC HQ will report quarterly metrics
information to ASN (RD&A) on; the number and dollar value of contracts
requiring evaluation and the number of contracts that have been evaluated
using CPARS for contracts with dollar values of $1M and above.  Enclosure (2)
provides the format for reporting metrics.



Subj: CONTRACTOR PERFORMANCE ASSESSMENT REPROTING SYSTEM
(CPARS) (9-98)

6.  NAVFAC activities will no longer use SSCASS.  NAVFAC is working with the
ASN CPARS Committee to develop and implement a web based database and
online training materials on preparation and use of CPARS.  NAVFAC is
currently working with NAVSEA in developing an automated CPARS database
accessible via the internet.  Beta testing is currently ongoing and you may
access and use this database until the end of March 98.  Data entered during
the Beta testing is considered “Test Data” and will be purged before CPARS goes
into production.  Thereafter a password will be needed to access the CPARS
database.  The homepage for accessing the database is:

http://www.nslcptsmh.navsea.navy.mil/cparsreq.htm

Enclosure (3) provides additional details on using the database.  CPARS POCs
must have access to the internet.  For those subordinate activities that do not
have internet access, the EFD, EFA, PWC CPARS POC will be responsible for
loading the evaluations in the CPARS database.

7.  The NAVFAC point of contact in Code ACQ for CPARS is Mr. Columbus B.
Key @703-325-7063, E-Mail: KeyCB@hq.navfac.navy.mil.

/s/                      
C. R. KUBIC
Vice Commander
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CONTRACTOR PERFORMANCE ASSESSMENT
REPORTING SYSTEM (CPARS)

INTRODUCTION

The Federal Acquisition Regulation (FAR) requires that past performance information (PPI) be

collected (FAR Part 42) and used in source selection evaluations (FAR Part 15).  The CPARS process

establishes procedures for the collection of PPI.  CPARS generated PPI will be one of many tools used

to communicate contractor strengths and weaknesses to source selection officials and contracting

officers.

All CPARS information is treated as Source Selection Information in accordance with FAR

3.104.  CPARs have the unique characteristic of always being predecisional in nature.  They will

always be source selection information because they will be in constant use to support ongoing source

selections.  Distribution of CPARs among activities will only be made from one activity CPAR focal

point to another and access to the PPI will be restricted to those individuals with an official need to

know.
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CONTRACTOR PERFORMANCE ASSESSMENT
REPORTING SYSTEM (CPARS)

This document sets policy, assigns responsibilities, and provides procedures for systematically

assessing contractor performance.  Collecting past performance information applicable to these

contract efforts is referred to as the Contractor Performance Assessment Reporting System

(CPARS).  The form for assessing (i.e., documenting) contractor past performance is referred to

as a Contractor Performance Assessment Report (CPAR).

SECTION A – POLICY

1. Purpose

1.1 The primary purpose of the CPARS is to ensure that data on contractor performance is current

and available for use in source selections.  Performance assessments will be used as an aid in

awarding contracts to contractors that consistently provide quality, on-time products and services

that conform to contractual requirements.  CPARS can be used to effectively communicate

contractor strengths and weaknesses to source selection officials.  During the source selection

process, the offeror should be notified of relevant past performance data derived from CPARS

that requires clarification or could lead to a negative rating.  CPARS will not be used for any

purpose other than as stated in this paragraph; however, summary data may be used as outlined

in paragraph 1.5.

1.2 The CPARS assesses a contractor’s performance and provides a record both positive and

negative, on a given contract during a specific period of time.  Each assessment must be based
on objective facts and be supportable by program

1
 and contract management data, such as cost

performance reports, customer comments, quality reviews, technical interchange meetings,

financial solvency assessments, construction/production management reviews, contractor

operations reviews, functional performance evaluations, and earned contract incentives, etc.

Subjective  assessments concerning the cause or ramifications of the contractor’s performance

may be provided; however, speculation or conjecture shall not be included. The attachments to

this document contain the specific areas to be evaluated for the identified business sectors.

1.3 The value of CPARS to a future source selection team is inextricably linked to the care the

program manager
2
 (or equivalent individual) responsible for program, project, or task/job order

execution, takes in preparing a quality narrative to accompany the CPAR ratings.  It is of the

utmost importance that the program manager make a dedicated effort to thoroughly describe the

circumstances surrounding a rating.

  1
 Throughout this document, whenever “program” is used, it means the program, project,

             or task/job order for which the procurement was made.
2
  Throughout this document, whenever “program manager” is used, it means the individual

   responsible for the execution of the program, project, or task/job order.



1.4 The CPARS process is designed with a series of checks and balances to facilitate the objective

and consistent evaluation of contractor performance.  Both government and contractor program

management perspectives are captured on the CPAR form.  The assessment is reviewed by a

level of management above the program manager (see paragraph 4.5) to ensure consistency with

other evaluations throughout the activity as well as other program assessments.  CPARs are not

subject to the “Disputes” clause, nor are they subject to appeal beyond the procedures described

in this document for the specific contract under which they are processed.

1.5 While the CPAR will not be used for any other purpose than stated in paragraph 1.1, summary

data from the CPARs data base or from the reports themselves may be used to measure the

status of industry performance, and support continuous process improvement, provided that the

data used does not reveal individual contract or contractor performance in any form.

2. Applicability and Scope

2.1  Past performance information (PPI) must be collected on contracts meeting the “Business

Sector” definitions defined in Attachment 1.  The CPAR must be completed on every Systems,

Services, Operations Support, and Information Technology business sector contract meeting the

thresholds in Table 1, and be reviewed by the contractor and the reviewing official indicated in

Table 1.

2.2 When a single contract instrument requires segregation of costs for combining efforts, or contains

multiple production lots (or increments of work), an individual CPAR may be completed for each

segment of work.  When the type of effort and the contractor’s performance on each order are so

similar as to reflect identical results, the program manager in consultation with the CPAR focal

point may elect to prepare a single CPAR for each contract, Block 17 of the CPAR should so

reflect.

2.3 For those contracts where a provisioning line is established, the evaluation should include an

assessment of that effort in the “Other Areas”.

2.4 CPARs will also be prepared on contracts for joint ventures.  Joint contractors will be rated on

the same report and the report will be placed in a separate joint venture folder in the CPAR

library that clearly identifies the participating contractors.

2.5 CPARs on classified contracts will be processed in accordance with program security

requirements.  Copies of classified CPARs will be maintained and distributed in accordance with

agency procedures.

2.6  CPARs will be accomplished on the applicable first tier subcontractor on contracts awarded to

the Small Business Administration under the 8(a) program.

2.7 For delivery order or task order contracts, the contracting officer should specify in the contract

the frequency of, and the individual(s) responsible for, past performance assessments associated

with orders to be placed against that contract.
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    BUSINESS SECTOR DOLLAR THRESHOLD 
1

    REVIEWING OFFICIAL

    Systems       >$5,000,000 One level above the program

    (includes new development manager. 
2

     and major modifications)

          Ship Repair       >$500,000 One level above the program

          and Overhaul manager.
2

    Services       >$1,000,000 One level above the program

manager.
2

    Operations Support       >$5,000,000 
3

One level above the program

manager.
2

    Information Technology 4       >$1,000,000 One level above the program

manager. 
2

1
  The contract thresholds for PPI collection apply to the “as-modified” face value of contracts;

    that is, if a contract’s original face value was less the applicable threshold, but subsequently

    the contract was modified and the “new” face value is greater than the threshold, then a

    performance assessment (or assessments) should be made, starting with the first anniversary

    that the contract’s face value exceeded the threshold.  If the contract threshold is expected to exceed the

    collection threshold by exercise of option, modification or order, it may be advisable to initiate the PPI

    collection process prior to the value of the contract exceeding the threshold.
2
  (Or equivalent individual) responsible for program, project, or task/job order execution (see paragraph 1.3).

3
  For contracts under the $5,000,000 threshold, buying activities should continue to accumulate contractor

    performance data from existing management information systems that already capture data on

    timeliness of delivery and quality of product or service.  (Examples of such performance information

    collection systems include “Red/Yellow/Green” and “Automated Best Value Method.”)
4
  The word contract as used in this document includes Blanket Purchase Agreements

   (BPAs) issued under FAR 8.4.

TABLE 1 - BUSINESS SECTOR, DOLLAR THRESHOLD,
AND REVIEWING OFFICIAL
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SECTION B – RESPONSIBILITIES ASSIGNED

3. Responsibilities

Systems Command (SYSCOM) Commanders, Program Executive Officers (PEOs), Direct

Reporting Program Managers (DRPMs), Headquarters Marine Corps, Commander Military

Sealift Command, and other Heads of Contracting Activities, are responsible for overseeing the

implementation of this document for the business sectors, and for the overall implementation of

the CPARS process in their respective organizations.

4. Contracting Activity Responsibilities.  The Contracting Activity will:

4.1 Establish procedures to implement CPARS.  These procedures will include training requirements

for focal points in the program office and reviewing officials, tracking system procedures for

monitoring the timely completion of reports, procedures for ensuring report integrity (i.e., quality

of reports), and procedures for ensuring overall CPAR system consistency.

4.2 Establish a CPAR Focal Point.  The activity focal point is responsible for the collection,

distribution, and control of CPARs.  This CPAR focal point will assist the program manager in

implementing CPARS by providing training and other administrative assistance to ensure that

reports are timely and of high integrity.

4.3 Maintain a master CPAR library for use in source selections.

4.4 Ensure timely completion of reports by program managers (see paragraph 1.3).  The program

manager is responsible for assessing contractor performance.  The program manager has overall

responsibility for execution and achievement of program goals.

4.5 Ensure timely review of CPARs by reviewing officials.  The reviewing official provides the

check-and-balance needed to ensure report integrity, especially when there are significant

disconnects between the program manager and the contractor (see paragraph 6.8).

SECTION C – CPAR PROCEDURES

5. Frequency of Reporting

5.1 Initial Reports.  An initial CPAR is required for new contracts meeting the criteria of paragraph 2

above, and which have a period of performance greater than 180 days.  The initial CPAR must

reflect evaluation of at least the first 180 days of performance under the contract, and may

include up to the first 365 days of performance.
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5.2 Intermediate Reports.  Intermediate CPARs are required every 12 months throughout the entire

period of performance of the contract.  An intermediate CPAR is limited to contractor

performance occurring after the preceding CPAR.  To improve efficiency in preparing the

CPAR, it is recommended that the CPAR be completed together with other reviews (e.g., award

fee determinations, major program events, or program milestones).  Activities may, through local

procedures, establish a specific submittal date for all intermediate CPARs, provided they are

completed for every 12 month evaluation period.

5.3 Out-of-Cycle Reports

5.3.1 An Out-of-Cycle CPAR may be required when there is a significant change in performance

that alters the assessment in one or more evaluation area(s).  When a significant change in

performance has occurred, the contractor may request an updated (new) assessment or the

program manager may unilaterally determine to prepare an updated (new) assessment and

process an Out-of-Cycle (new) CPAR.  The determination as to whether or not to update an

assessment will be made solely by the program manager.  An updated report will only

address the changed elements.  The Out-of-Cycle CPAR which assesses a significant
change in performance, must be sent to the contractor and CPAR reviewing official for

comment and signature.  It is then placed in the CPAR library.

5.3.2  Prior to a program manager leaving the program office (or prior to a contract being

transferred), the program manager should complete an informational CPAR if at least four

months have elapsed since the last CPAR was completed.  This informational form need not

be processed through the contractor and CPAR reviewing official; rather, it should be passed

to the succeeding program manager for background information for completing the next

CPAR.  Under no circumstances will an informational CPAR be placed in the CPAR library.

5.3.3 Generally, no more than two CPARs per year should be completed on a contract.  Out-of-

cycle CPARs do not alter the annual reporting requirement; for example, if the normal CPAR

period of performance ends on 1 November and an out-of-cycle CPAR is accomplished

which covers a performance period that ends 6 months earlier (1 May), a second   CPAR

report   is   still   required  to  cover  the   period  of  performance   from   1  May   to 1

November of that same year and each 1 November throughout the life of the contract.

5.4 Final Report.  A final CPAR will be completed upon contract termination, transfer of program

management responsibility outside the original buying activity, delivery of the final major end

item on contract, or completion of the period of performance.  The final CPAR does not include

cumulative information, but is limited to the period of contractor performance occurring after the

preceding CPAR.

5.5    Addendum Assessments.  Addendum assessment reports may be prepared, after the final past

performance evaluation, to record contractor’s performance relative to contract close-out and

other administrative requirements.
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6. Preparing and Processing Reports

6.1  The program manager (see paragraph 1.3) responsible for overall program execution is

responsible for preparing (see Attachments for instructions on preparing report), reviewing,

signing, and processing the CPAR.  The CPAR should be completed and signed by the

reviewing official not later than 120 days after the end of the evaluation period.

6.2 Completion of CPAR

6.2.1 The program manager (see paragraph 1.3) responsible for the contract being reviewed

prepares the documentation and assessment.  This assessment should be based on multi-

functional input from specialists familiar with the contractor’s performance. Team leaders

should ensure user input is provided via the program office Integrated Product Teams (IPTs),

as appropriate.  The program manager should also request input from other applicable

organizations as part of the multi-functional input.

6.2.2 Support contractors shall not prepare inputs to CPARs (not even as project team members)

or have access to CPARs.

6.3  Program manager narrative remarks are limited to Block 20 plus two additional 8-1/2 by 11 inch

typewritten pages.  In rare circumstances, such as an assessment containing several Exceptional

(blue) or Unsatisfactory (red) ratings, a third typewritten page may be added.  Under no

circumstances will more than three additional pages be permitted.  Also, the contractor is allowed

the same amount of additional space for comments.  All additional pages are considered part of

the CPAR itself (see paragraph 6.5.2.5).

6.4 Contractors will be given an opportunity to review and comment on the assessment.  Since

communication and feedback regarding contractor performance are always encouraged, the

program manager may consider allowing a pre-assessment briefing by the contractor to discuss

the contractor’s performance during the evaluation period.  These pre-assessment discussions

must be structured around firm contract requirements and events which are deemed to be critical

during the upcoming reporting period.  Program managers are encouraged to conduct face-to-

face meetings with the contractor during the assessment process.  Participation by representatives

from the Contracting Office is strongly encouraged for all meetings.

6.5 CPAR Review and Approval Process

6.5.1  The program manager (see paragraph 1.3) shall sign and retain a copy of the CPAR and

transmit the original to their counterpart within the contractor’s organization.  Local

processes may require review by the activity CPAR focal point and/or reviewing official prior

to sending the CPAR to the contractor.  The preferred method of transmitting a report is by

hand delivery (with receipt), in conjunction with face-to-face discussions.  Certified mail or

other methods of ensuring receipt are also acceptable.  Meetings with contractor
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management to discuss CPAR ratings are recommended and may be pre-arranged by the

Government or at the request of the contractor (see paragraph 6.5.2.6).  Regardless of the

method of transmittal, a transmittal letter must accompany the CPAR.

6.5.2 Transmittal Letter.  The transmittal letter, signed by the program manager or the contracting

officer, shall provide the following guidance to the contractor (local processes will stipulate

the levels of review and transmittal):

6.5.2.1 Protect the CPAR as “For Official Use Only, Source Selection Information - See FAR
3.104.”  After review, transmit the CPAR back to the originating office marked and

handled as “source selection information.”  Request return of the CPAR by certified mail

or some other controlled method.

6.5.2.2 Strictly control access to the CPAR while in the contractor’s organization.

6.5.2.3 Ensure the CPAR is never released to persons or entities outside the contractor’s control.

6.5.2.4 Prohibit the use of or reference to CPAR data for advertising, promotional material, pre-

award surveys, responsibility determinations, proposal submittals, production readiness

reviews, or other similar purposes.

6.5.2.5 Advise the contractor that comments are optional but are due to the originating office

within 30 calendar days after receipt.  The contractor may provide comments in response

to the assessment, or sign and return the assessment without comment. If the contractor

elects not to provide comments, he or she should acknowledge receipt of the CPAR by

signing/dating Block 23 of the form and return the CPAR to the originating office.

Comments should be focused on the program manager’s narrative and provide views on

causes and ramifications of the assessed performance.  Contractor comments are subject

to the same limitations in paragraph 6.3.  This page limit will be strictly enforced and

extra pages will not be reviewed or included with the CPAR.  Label all additional pages

with the contractor’s name, contract number, and period covered by report.

6.5.2.6 Advise that if the contractor desires a meeting to discuss the CPAR, it must be requested,

in writing, no later than 7 calendar days from the receipt of the CPAR.  This meeting will

be held during the contractor’s 30 day review period.

6.5.2.7  Advise that a copy of the completed CPAR, after signature by the reviewing official, may

be requested at the time the CPAR is returned to the program manager by noting the

name, title, and complete address of the chief executive officer (CEO), the chief

operating officer (COO), or president of the corporate entity responsible for the operating

unit for which the CPAR was executed (see paragraph 6.9).  The CEO, COO, or

president of the corporate entity can request a copy of the CPAR , in writing.
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6.5.3  If the contractor does not return the CPAR within the allotted 30 days, Block 22 of a retained

copy will be annotated:  “The report was delivered/received by the contractor on (date).  The

contractor neither signed nor offered comment in response to this assessment.”  The program

manager will continue processing the CPAR.

6.5.4 After receiving and reviewing the contractor’s comments on the CPAR, the program

manager may revise the assessment, including the narrative.  Revised assessments must be
recorded on a new CPAR form.  The original CPAR form will be attached to the new CPAR

form.  The program manager will notify the contractor of any revisions made to a report as a

result of the contractor’s comments.  Such a revised report will not be sent to the contractor

for further comment or re-signature.  If the contractor has requested a copy of the completed

CPAR (see paragraph 6.5.2.7), a copy will be provided after the Reviewing Official signs the

form.  Further, contractors have the option to review their final CPAR after it enters the

CPAR library.

6.5.4.1 Revised CPARs should be noted “Revision to CPAR for period (insert period covered

by report),” followed by the program title and phase of acquisition.  Completely revise

Block 18 and 19 to reflect the current ratings and explain only the revised ratings in

Block 20.  The program manager (see paragraph 1.3) shall then sign Block 21 of the

revised CPAR and annotate Block 24 of the original CPAR with “See revised CPAR.”

The reviewing official will sign Block 25 of the revised CPAR in accordance with

paragraph 6.6 below.  The revised CPAR should be attached on top of the original

report for the period in order to maintain a proper track of the assessment.

6.6 After receiving contractor comments or 30 days from the date of contractor receipt of the CPAR,

whichever occurs first, the CPAR will be sent to the reviewing official for review and signature

according to local procedures.  If the program manager does not choose to alter the assessment

as a result of the contractor’s received comments, the program manager will provide the

reviewing official with an explanation of the decision.

6.7 To facilitate future CPAR preparation, the program manager may retain CPAR copies and

working papers associated with CPAR evaluations.  However, all retained CPAR copies and

working papers must be marked “For Official Use Only/Source Selection Information - See FAR

3.104” and handled accordingly.

6.8  The reviewing official’s (see paragraph 2.1 and Table 1) comments on the CPAR will

acknowledge consideration and reconciliation, if possible, of any significant discrepancies between

the program manager’s assessment and the contractor’s comments.  When the reviewing official

signs the CPAR, it will be considered complete.
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6.9 If the contractor has requested a copy of the completed CPAR by providing the name, title and

address of the corporation’s CEO, COO, or president, then the CPAR focal point should provide

a copy of the completed CPAR to the contractor with a transmittal letter advising again of the

precautions and controls outlined in paragraph 6.5.2.1 through 6.5.2.4.  Note that the completed

CPAR is source selection information in accordance with FAR 3.104 in that it is prepared for use

by the Government to potentially support a future procurement and that unauthorized disclosure

could compromise future procurements.  This requires the CEO, COO, or president to protect

the information from disclosure to any unauthorized persons.  Normally, the transmittal of the

completed CPAR to the contractor will constitute feedback to the contractor program manager on

any disconnects that arose during the assessment.

6.10 The CPAR, signed by the reviewing official, shall be entered into the CPAR library.  The CPAR

focal point at activities maintaining a Master Library (see Attachment 5) will enter reports in

accordance with local procedures and will distribute copies to the other master libraries.  The

CPAR focal point is responsible for ensuring that the cognizant program manager also receives a

copy of the CPAR.  Classified CPARs for Special Access Programs will be distributed and

maintained in accordance with service procedures.

6.11 All records created under this instruction will be retained according to agency procedures.

CPAR data will be mailed in accordance with the requirements for transmitting “source selection

information” (see FAR 3.104).

7. CPAR Focal Points

7.1 Each CPAR focal point with a master library will keep CPARs and all attachments in separate

files for each contractor.  A CPAR for a given contract will be retained for 3 years beyond the

end of the period covered by the report on the final CPAR.

7.2 Access to CPARs data will be controlled via the CPAR focal points.

7.3 CPAR focal points at each activity will be responsible for tracking and suspensing CPARs as

they become due.  Notice will be provided; however, this does not relieve the program manager

of the responsibility for processing reports in a timely manner.

7.4  The CPAR focal point at each activity is responsible for monitoring the status of late reports.

Local processes should be established to notify the activity Commander or PEO, if applicable, of

reports more than 30 days overdue.
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8. CPAR Markings and Protection

8.1  The program manager (see paragraph 1.3) is responsible for ensuring that CPARs are

appropriately marked and handled.  All CPAR forms, attachments and working papers must be

marked “FOR OFFICIAL USE ONLY/SOURCE SELECTION INFORMATION - SEE FAR

3.104” in accordance with service procedures.  CPARs have the unique characteristics of always

being predecisional in nature.  They will always be source selection information because they will

be in constant use to support ongoing source selections.  This predecisional nature of CPARs is a

basis for requiring that all CPAR data be protected from disclosure to unauthorized personnel.

8.2 CPARs may also contain information that is proprietary to the contractor.  Information contained

on the CPAR such as trade secrets, and confidential commercial or financial data, obtained from

the contractor in confidence, must also be protected from unauthorized disclosure.  Additionally,

CPARs may contain valuable government-generated commercial information that will be used in

the award of government contracts.  Such commercially valuable information must be protected

from unauthorized disclosure.  Based on the confidential nature of the CPARs, the following

guidance applies to protection both internal and external to the government.

8.2.1 Internal Government Protection

8.2.1.1 CPARs must be treated as source selection information at all times.  The flow of CPARs

among activities in support of source selections will be controlled by the CPAR focal

points.  Information contained in the CPAR must be protected in the same manner as

information contained in completed source selection files.

8.2.1.2 CPAR data will not be used to support pre-award surveys, debarment proceedings or

other internal government reviews.

8.2.2 External Government Protection

8.2.2.1 Due to the sensitive and confidential nature of CPARs, disclosure of CPAR data to

contractors other than the contractor which is the subject of the report, or other entities

outside the government, is not authorized.  A contractor will be provided a copy of its

CPAR after reviewing official signature as discussed in paragraph 6.9.  A contractor will

also be granted access to its CPARs as maintained in the master CPAR libraries.  In this

situation, access to review completed CPARs will be granted by the CPAR focal point.

Individuals requesting access must have a letter granting disclosure to them, signed by

the individual in charge of the operating unit for which the CPAR was executed (i.e., the

division or subsidiary identified in Block 1 of the CPAR).  The CEO is the only other

individual who may grant disclosure to corporate personnel to review CPARs at the

government master CPAR libraries.  One situation where this may be applicable is when

the CEO tasks an individual to review CPARs prepared for several divisions of a

corporation.  The CPAR access letter, signed by either the CEO or the
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individual in charge of the operating unit, must be presented to the CPAR focal point.

Copies of CPARs are not allowed to be made from the master library or retained by the
contractor’s representative.  This restricted access is needed to ensure there are no

changes made to the CPAR after the contractor’s initial review.

8.2.2.2 On those occasions when a Freedom of Information Act (FOIA) request is received for

CPAR records, the unit FOIA office must refer the request to the CPAR focal point for

consideration.

9. Forms Prescribed.  See Attachments.  For contracts that contain supplies or services from

more than one business sector, use the form that represents the preponderance of the contract

requirements.

Attachments

1.  Business Sectors

2.  Form and Instructions for Completing a Systems CPAR

3.  Form and Instructions for Completing a Ship Repair and Overhaul CPAR

4.  Form and Instructions for Completing a Services, Information Technology, or

 Operations Support CPAR

5.  List of Master CPAR Libraries
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ATTACHMENT 1

BUSINESS SECTORS
(DoD’s Business Sectors are Categorized as Key or Unique)

KEY BUSINESS SECTORS

SYSTEMS - Generally, this sector includes products that require a significant amount of new

engineering development work.  Includes major modification/upgrade efforts for existing systems, as

well as acquisition of new systems, such as aircraft, ships, etc.  Also includes program budget account

code 6.4 funded projects.  More specifically—

Aircraft:  Includes fixed and rotary wing aircraft, and their subsystems (propulsion,

electronics, communications, ordnance, etc.)

Shipbuilding:  Includes ship design and construction, ship conversion, small craft

(e.g., rigid inflatable boats) and associated contractor-furnished equipment, as well as

ship overhaul and repair.

Space:  Includes all satellites (communications, early warning, etc.), all launch

vehicles, strategic ballistic missiles, and all associated subsystems, including guidance

and control.

Ordnance:  Includes all artillery systems [except non-Precision Guided Munition

(PGM) projectiles], tactical missiles (air-to-air, air-to-ground, surface-to-air, and

surface-to-surface) and their associated launchers, and all PGM weapons and

submunitions, such as the Joint Direct Attack Missile, the Sensor-Fuzed Weapon and

the “Brilliant Antitank” weapon (BAT).

Ground Vehicles:  Includes all tracked combat vehicles (e.g., tanks and armored

personnel carriers), wheeled vehicles (e.g., trucks, trailers, specialty vehicles), and

construction and material handling equipment requiring significant new engineering

development.  Does not include commercial equipment typically acquired from existing

multiple award “schedule” contracts (e.g., staff cars, base fire trucks, etc.)

Training Systems:  Generally, includes computer-based (or embedded) virtual and

synthetic environments and systems of moderate to high complexity capable of

providing training for air, sea, and land based weapons, platforms, and support systems

readiness.  Does not include operation and maintenance support services beyond the

scope of the initial training system acquisition, or basic and applied research in these

areas.
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Other Systems:  Includes technologies and products that, when incorporated into other

systems such as aircraft and ships, are often categorized as subsystems.  However, many of

these products are often acquired as systems in their own right, either as “stand-alone”

acquisitions or as the object major modification/upgrade efforts for ships, aircraft, etc.

Examples of other systems include:  Command, Control, Communication, Computer and

Intelligence (C
4
I) systems, airborne and shipborne tactical computer systems, electrical power

and hydraulic systems, radar and sonar systems, fire control systems, electronic warfare

systems, and propulsion systems (turbine engines—aviation and maritime, diesel engine power

installations—maritime and combat vehicle).  Does not include tactical voice radios with

commercial equivalents, personal Global Positioning Satellite (GPS) receivers, and non-voice

communication systems with commercial equivalents (see Operations Support and Information

Technology sectors).

SERVICES - Generally, this sector includes all contracted services except those which are an integral

part of a systems contract or related to “Science & Technology,” “Construction & Architect--

Engineering Services,” “Information Technology,” and “Health Care.”  Services are further defined

below:

Professional/Technical & Management Support Services:  Includes all consultant

services—those related to scientific and technical matters (e.g., engineering, computer

software engineering and development), as well as those related to organizational

structure, human relations, etc.  Includes office administrative support services (e.g.,

operation of duplication centers, temporary secretarial support, etc.).  Does not include

any basic or applied research that will result in new or original works, concepts or

applications, but does include contract advice on the feasibility of such research, as

well as evaluation of research results.

Repair & Overhaul:  Services related to the physical repair and overhaul of aircraft,

ground vehicles, etc., and any associated subsystems or components.  Includes

condition evaluations of individual items received for repair or overhaul, but does not

include evaluations of the feasibility or the benefits of the overall project.  Does not

include Ship Repair and Overhaul which is included under the Systems sub-sector on

Shipbuilding.

Installation Services:  Includes services for grounds maintenance (grass cutting,

shrubbery maintenance or replacement, etc.).  Includes services related to cleaning,

painting, and making minor repairs to buildings and utilities services, etc.  Includes

contracted security and guard services.  Includes installation and maintenance of

fencing.  It also includes minor electrical repairs (e.g., replacing outlets, changing light

bulbs, etc.), minor road surface repairs (patching cracks, filling in potholes, etc.),

relocation of individual telephone lines and connections, snow removal.  (See

“Construction & Architect-Engineering Services” for the installation services covered

by that  business sector.)
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DoD Transportation System Services:  Includes services related to transportation by

all the land, water, and air routes, and transportation efforts which support movement

of U.S. forces and their supplies during peacetime training, conflict, or war.  Consists

of those military and commercial efforts, services and systems organic to, contracted

for, or controlled by the Department of Defense.

INFORMATION TECHNOLOGY - This sector includes any equipment or interconnected system

or subsystem of equipment, that is used in the automatic acquisition, storage, manipulation,

management, movement, control, display, switching, interchange, transmission or reception of data or

information.  Generally, includes all computers, ancillary equipment, software, firmware and similar

procedures, services (including support services), and related resources.  Does not include any

military-unique C4I systems and components included under Systems, such as JTIDS, Aegis, etc.

More specifically:

Software:  A set of computer programs, procedures, and associated documentation concerned

with the operations of a data processing system; e.g., compilers, library routines, manuals and

circuit diagrams.  Information that may provide instructions for computers; data for

documentation; and voice, video, and music for entertainment and education..

Hardware:  Physical equipment as opposed to programs, procedures, rules and associated

documentation.  In automation, the physical equipment or devices forming a computer and

peripheral components.

Telecommunications Equipment or Services:  Circuits or equipment used to support the

electromagnetic and/or optical dissemination, transmission, or reception of information via

voice, data, video, integrated telecommunications transmission, wire, or radio.  The equipment

or service must be a complete component capable of standing alone.  This includes the

following type of items:  telephones, multiplexers, a telephone switching system, circuit

termination equipment, radio transmitter or receiver, a modem, card cage with the number and

type of modem cards installed, etc.  This does not include the following type of items:  a chip,

circuit card, equipment rack, power cord, a microphone, headset, etc.

OPERATIONS SUPPORT - Generally, this sector includes spares and repair parts for existing

systems.  Also includes products that require a lesser amount of engineering development work than

“Systems,” or that can be acquired “build-to-print,” “non-developmental,” or “commercial off the

shelf”.  More specifically—

Mechanical:  Includes transmissions (automotive and aviation), landing gear, bearings,

and parts/components related to various engines (turbine wheels, impellers, fuel

management and injection systems, etc.).

Structural:  Includes forgings; castings; armor (depleted uranium, ceramic, and steel

alloys); and steel, aluminum, and composite structural components.  Does not include

“bare” airframes, ships, or combat vehicles (i.e., without engines and electronics).
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Electronics:  Includes parts and components related to digitization, guidance and

control, communications, and electro-optical and optical systems.  Includes individual

resistors, capacitors, circuit cards, etc., as well as “modules” such as radio-frequency

receivers and transmitters.  Includes tactical voice radios, personal Global Positioning

System receivers, etc.

Electrical:  Includes electric motors, thermal batteries, auxiliary power units, and

associated spares and component parts.

Ammunition:  Includes all small arms ammunition and non-Precision Guided

Munitions artillery rounds.

Troop Support:  Includes all food and subsistence items.  Includes all clothing &

textile-related items, including uniforms, tentage, personal ballistic protective gear, life

preservation devices, etc.  Includes all medical supplies and equipment, including

medicines and diagnostic equipment (X-ray machines, etc.).  Does not include any

recreational or morale/welfare items.

Base Supplies:  Includes all consumables and personal property items needed to

maintain installations, bases, ports, etc.  Includes small tools and cleaning and

preservation equipment and supplies (paints, brushes, cleaning solvents, etc.).  Does

not include any grounds maintenance, construction, security, or other types of services.
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UNIQUE BUSINESS SECTORS

Construction and Architect-Engineer and Health Care sectors assessment elements and ratings were

previously established and remain unchanged.  The Fuels sector shall use the assessment elements

established for Services, Information Technology and Operations Support.  No assessment elements

have been established for the “Science and Technology”  business sector, that shall be tailored for each

procurement.  The common DoD assessment Rating System is mandatory for use by the Fuels, Science

and Technology and Health Care business sectors.

CONSTRUCTION AND ARCHITECT-ENGINEERING -   Includes all non-combat construction

and related architect/construction engineering tasks.  Includes construction of new buildings,

foundation excavation, building/facility-wide upgrades to heating, ventilation and air conditioning

systems, electrical systems, etc.  Includes all road, dam, and bridge construction, and complete road

resurfacing.  Does not, however, include minor repairs to road, driveway, or parking lot surfaces (e.g.,

patching cracks or filling in potholes).  Also does not include repair or installation of any signage or

pavement markings (painting divider lines, etc.).  Does include major excavations (e.g., installation of

new water mains or sewage systems, or major alteration of landscapes to improve drainage or to create

or refurbish surface water storage facilities).  Includes major alterations or repairs of installation-wide

electrical power grids, trunk telephone lines, etc.  Does not, however, include minor excavations related

to the repair of individual pipes.  Does not include the repair of individual power lines.  Does not

include the repair or relocation of individual telephone lines or connections.  Also does not include

services for building cleaning, painting, or minor repairs (fixing leaky pipes, replacing broken hinges,

patching holes in plaster, etc.).  Does not include any repair or installation of fencing or snow removal.

Evaluate as required by DFARS Part 236.  PPI is collected and used for acquisitions above $25,000.

USACE, Portland maintains two data bases used throughout DoD and other federal agencies:

Architect-Engineer Contract Administration Support System (ACASS)

Construction Contractor Appraisal Support System (CCASS)

HEALTH CARE - Includes all acquisition and management of health care services.  PPI is collected

at all dollar thresholds; however, collection and use are mandatory for acquisitions over $100,000.  The

Health Care Acquisition Performance System (HCAPS), is currently used by the Navy and Army with

assessment elements tailored to health care.  This automated system is managed by the Naval Sea

Logistics Center Detachment, Portsmouth, NH.

FUELS - Includes all bulk fuels, lubricants, natural gas, coal, storage, and other commodities and

related support services.  PPI is collected and used at the dollar thresholds set forth in FAR Part 15 and

42.
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SCIENCE AND TECHNOLOGY - Includes all contracted basic research and some applied research

as well.  Includes construction of “proof-of-principle” working prototypes.  Includes projects funded by

program budget accounts 6.1 (Basic Research), 6.2 (Exploratory Development), and 6.3 (Advanced

Technology Development), but does not include projects funded by 6.4 accounts or similarly oriented

appropriations (those projects are covered by the “Systems” sector).

For the Science and Technology sector, PPI shall be collected only at the time of the particular

acquisition.  No dollar threshold or the requirement to maintain an automated data base has been

established for this category.  Collection of science and technology PPI shall be limited to relevant

information as determined by the Source Selection team.  Requests for PPI shall be tailored to each

procurement during the source selection process, with emphasis placed on the expertise of key

personnel.
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ATTACHMENT 2
SYSTEMS CPAR FORM

FOR OFFICIAL USE ONLY (When Filled In)

CONTRACTOR PERFORMANCE ASSESSMENT REPORT (CPAR) -
(Source Selection Sensitive Information)(See FAR 3.104)

SYSTEMS
1. NAME/ADDRESS OF CONTRACTOR (Division)

2.

INITIAL INTER-

MEDIATE

FINAL

REPORT

ADDENDUM

3. PERIOD OF PERFORMANCE BEING ASSESSED

CAGE CODE DUNS+4 NUMBER 4a. CONTRACT NUMBER 4b. DOD BUSINESS SECTOR & SUB-SECTOR

FSC OR SERVICE CODE SIC CODE 5. CONTRACTING OFFICE (ORGANIZATION AND CODE)

6. LOCATION OF CONTRACT PERFORMANCE (If not in item 1) 7a. CONTRACTING OFFICER 7b.  PHONE NUMBER

8. CONTRACT AWARD DATE 9. CONTRACT COMPLETION DATE

10. CONTRACT PERCENT COMPLETE/DELIVERY ORDER STATUS

11. AWARDED VALUE 12. CURRENT CONTRACT DOLLAR VALUE

13. COMPETITIVE NON-COMPETITIVE

14.                                                                                                                                          CONTRACT TYPE

FFP FPI FPR CPFF CPIF CPAF MIXED OTHER

15. KEY SUBCONTRACTORS AND DESCRIPTION OF EFFORT PERFORMED

16. PROGRAM TITLE AND PHASE OF ACQUISITION (If applicable)

17. CONTRACT EFFORT DESCRIPTION (Highlight key components, technologies and requirements; key milestone events and major modifications to contract during this period.)

18.      EVALUATE THE FOLLOWING AREAS PAST COLOR RED YELLOW GREEN GOLD BLUE N/A

a. TECHNICAL (QUALITY OF PRODUCT)

   (1) PRODUCT PERFORMANCE

   (2) SYSTEMS ENGINEERING

   (3) SOFTWARE ENGINEERING

   (4) LOGISTIC SUPPORT/SUSTAINMENT

   (5) PRODUCT ASSURANCE

   (6) OTHER TECHNICAL PERFORMANCE

b. SCHEDULE

c. COST CONTROL

d. MANAGEMENT

   (1) MANAGEMENT RESPONSIVENESS

   (2) SUBCONTRACT MANAGEMENT

   (3) PROGRAM MANAGEMENT & OTHER

MANAGEMENT
e. OTHER AREAS

   (1)

   (2)

FOR OFFICIAL USE ONLY (When Filled In)



ATTACHMENT 2
SYSTEMS CPAR FORM (continued)

FOR OFFICIAL USE ONLY (When Filled In)
19.                                        VARIANCE (Contract to date) CURRENT COMPLETION

COST VARIANCE (%)

SCHEDULE VARIANCE (%)

20. PROGRAM MANAGER (i.e., PMS, PMA, OR EQUIVALENT INDIVIDUAL) RESPONSIBLE FOR PROGRAM, PROJECT, OR TASK/JOB ORDER EXECUTION NARRATIVE (SEE PARA. 1.3)

21. TYPE NAME AND TITLE OF PROGRAM MANAGER (SEE PARA. 1.3) ORGANIZATION AND CODE PHONE NUMBER

SIGNATURE DATE

22.  CONTRACTOR COMMENTS (Contractor’s Option)

23. TYPE NAME AND TITLE OF CONTRACTOR REPRESENTATIVE PHONE NUMBER

SIGNATURE DATE

24. REVIEW BY REVIEWING OFFICIAL (Comments Optional)

25. TYPE NAME AND TITLE OF REVIEWING OFFICIAL ORGANIZATION AND CODE PHONE NUMBER

SIGNATURE DATE

FOR OFFICIAL USE ONLY (When Filled In)



ATTACHMENT 2

INSTRUCTIONS FOR COMPLETING A SYSTEMS CPAR FORM

A1.1  All information on the form will be typewritten; no handwritten CPARs will be accepted by the

CPAR focal points for inclusion into CPAR libraries.  Reduced or condensed print (type smaller than

10 point) is not acceptable.  All authorized additional pages must be annotated at the top with the

contractor's name, contract number, period covered by report, and page number.  The Systems

Business Sub-Sectors are:  Shipbuilding, Aircraft, Space, Ordnance, Training Systems, Ground

Vehicles, or Other Systems.

A1.2   Block 1 - Name/Address of Contractor.  State the name and address of the division or

subsidiary of the contractor performing the contract.  Identify the parent corporation (no address

required).  Identify the contractor's Commercial and Government Entity (CAGE) code
1
, Data Universal

Numbering System DUNS+4 number,
2
 Federal Supply Classification (FSC) or Service Code

3
, and

Standard Industry Classification (SIC) Code
4
.

1
  CAGE Code:  Unique five character company identification number issued by the Defense

    Logistics Service Center (DLSC) to identify DoD contractors.  It is automatically assigned

    and validated in the registration process.
2 
  DUNS:  Unique nine character company identification number issued by Dun & Bradstreet

    Corporation.  DUNS+4 is a four character suffix assigned by the trading partner to identify

    a division or affiliate.
3 
  FSC or Service Code:  The 4-character federal supply classification or service code that describes

the

contract effort.  To find the code, look in Section I of the Department of Defense (DoD) Procurement

Coding Manual (MN02).  There are three categories of codes to choose from.  In some cases, use a

4-character code from a list of 4-character codes; in other cases, construct a code using the

instructions in the Manual.  If more than one category or code applies to the contracting action, enter

the one that best identifies the product or service representing the largest dollar value.
4
   SIC Code:  These codes are in the OMB Standard Industrial Classification Manual.  If more than

one

code applies to the contracting action, enter the one that best identifies the product or service

representing the largest dollar value.

A1.3   Block 2 - Type Report.  Indicate whether, in accordance with section C, paragraph 5, the

CPAR is an initial, intermediate, or final report.  If this is an out-of-cycle report, check “intermediate”.

If this is a report to record contractor performance relative to contract close-out or other administrative

requirements, check “Addendum.”

A1.4   Block 3 - Period of Performance Being Assessed.  State the period of performance covered

by the report (dates must be in MM/DD/YY format).  In no instance should a period of evaluation

include previously reported effort (i.e., CPARs are not cumulative or overlapping).  CPAR assessments

for "intermediate" reports should only cover a 12 month period of performance; therefore, the report

should not reflect a period of performance greater than 12 months.  Exceptions to this rule for special

circumstances, such as a period of performance that ends one month before contract completion, must

be approved by the CPAR focal point.  The CPAR focal point has the authority to approve extensions

when special circumstances arise.
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A1.5   Block 4a - Contract Number.  Self-explanatory.

           Block 4b - DoD Business Sector and Sub-Sector.  Identify the DoD Systems business sector

and sub-sector:  Aircraft, Shipbuilding, Space, Ordnance, Ground Vehicles, Training Systems,

or Other Systems.

A1.6   Block 5 - Contracting Office (Organization and Code).  Self-explanatory.

A1.7   Block 6 - Location of Contract Performance.  Self-explanatory.

A1.8   Block 7a - Contracting Officer.  Self-explanatory.

           Block 7b. - Phone Number.  Self-explanatory.

A1.9   Block 8 - Contract Award Date.  Self-explanatory.

Al.10  Block 9 - Contract Completion Date.  Self-explanatory.

A1.11  Block 10 - Contract Percent Complete/Delivery Order Status.  State the current percent of

the contract that is complete.  If cost performance reports (CPR) or cost/schedule status reports

(C/SSR) data is available, calculate percent complete by dividing cumulative budgeted cost of work

performed (BCWP) by contract budget base (CBB) (less management reserve) and multiplying by

100.  CBB is the sum or negotiated cost plus estimated cost of authorized undefinitized work.  If not

indicated elsewhere, include the cutoff date for the CPR or C/SSR used.  If CPR or C/SSR data is not

available, estimate percent complete by dividing the number of months elapsed by total number of

months in contract period of performance and multiplying by 100.  In the event an indefinite delivery

(ID) contract is utilized, divide the dollars obligated through the end of the reporting period by the

dollar value listed in Block 12 and multiply by 100.

Al.12   Block 11 - Awarded Value.  Total estimated value of contract including unexercised options

and orders.

A1.13  Block 12 - Current Contract Dollar Value.  State the current face value of the contract as of

the report date.  For incentive contracts, state the target price or total estimated amount.

A1.14  Block 13 - Basis of Award.  Identify the basis of award by placing an "X" in the appropriate

box.

A1.15  Block 14 - Contract Type.  Identify the contract type.  For mixed contract types, check the

predominate contract type and identify the other contract type in the "mixed" block.

Al.16   Block 15 - Key Subcontractors and Description of Effort Performed.  Identify

subcontractors performing either a critical aspect of the contracted effort or more than 25 percent of the

dollar value of the effort.  Provide a description of the effort being performed.
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A1.17  Block 16 - Program Title and Phase of Acquisition.  Provide a short descriptive narrative of

the program.  Spell out all abbreviations.  Identify overall program phase and production lot (for

example, concept development, engineering and manufacturing development, low-rate initial

production, or full-rate production (Lot 1)).  Identify milestone phases, if applicable.

A1.18  Block 17 - Contract Effort Description.  Provide a complete description of the contract effort

that identifies key technologies, components, subsystems, and requirements.  This section is of critical

importance to future performance risk assessment groups (PRAGs) and source selection authorities.

The description should be detailed enough to assist a future PRAG in determining the  relevancy of this

program to their source selection.  Also, keep in mind that users of this information may not understand

program jargon.  It is important to address the complexity of the contract effort and the overall

technical risk associated with accomplishing the effort.  For intermediate CPARs, a brief description of

key milestone events that occurred in the review period may be beneficial (e.g., critical design review

(CDR), functional configuration audit (FCA)), as well as, major contract modifications during the

period.  For task/delivery order contracts, state the number of tasks issued during the period, tasks

completed during the period, and tasks which remain active.  For contracts which include multiple

functional disciplines or activities, categories should be designated to: (1) reflect the full scope of the

contract, and (2) allow grouping similar work efforts within the categories to avoid unnecessary

segregation of essentially similar specialties or activities.  Each category or area should be separately

numbered, titled and described within Block 17 to facilitate cross-referencing with the evaluation of the

contractor's performance within each category in Blocks 18 and 19.  If necessary, the description within

this block may be extended to one additional typewritten page.

A1.19  Block 18 - Evaluation Areas.  Evaluate each area based on the following criteria:

A1.19.1  Each area assessment must be based on objective data that will be provided in Block 20.

Facts to support specific areas of evaluation must be requested from the contracting officer and other

government specialists familiar with the contractor's performance on the contract under review.  Such

specialists may, for example, be from engineering, manufacturing, quality, logistics (including

provisioning), contract administration services, maintenance, security, data, etc.

A1.19.2  The amount of risk inherent in the effort should be recognized as a significant factor and taken

into account when assessing the contractor's performance.  For example, if a contractor meets an

extremely tight schedule, a blue (exceptional) may be appropriate, or meeting a tight schedule with few

delinquencies, a green (satisfactory) with an upward arrow assessment may be given in recognition of

the inherent schedule risk.  When a contractor identifies significant technical risk and takes action to

abate those risks, the effectiveness of these actions should be included in the narrative supporting the

Block 18 ratings.

A1.19.3  The CPAR is designed to assess prime contractor performance.  However, in those evaluation

areas where subcontractor actions have significantly influenced the prime contractor's performance in a

negative or positive way, record the subcontractor actions in Block 20.
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A1.19.4  Many of the evaluation areas in Block 18 represent groupings of diverse elements.  The

program manager should consider each element and use the area rating to highlight significant issues.

In addition, the program manager should clearly focus on the contractor’s “results”, as they may be

appropriate for the period being assessed, in determining the overall area rating.

A1.19.5  Evaluate all areas which pertain to the contract under evaluation, unless they are not

applicable--”N/A”.

A1.19.6  When performance has changed from one period to another such that a change in color

results, the narrative in Block 20 must address each change.

A.1.19.7  The program manager should use customary industry quantitative measures where they are

applicable if the contract is for commercial products.

A1.19.8  Scoring will be in accordance with the definitions described below in Figure A1.1,

"Evaluation Ratings."

     Blue (Exceptional).  Performance meets contractual requirements and exceeds many to the

     Government’s benefit.  The contractual performance of the element or sub-element being

     assessed was accomplished with few minor problems for which corrective actions taken by the

     contractor were highly effective.

     Gold (Very Good).  Performance meets contractual requirements and exceeds some to the

     Government’s benefit.  The contractual performance of the element or sub-element being

     assessed was accomplished with some minor problems for which corrective actions taken by the

     contractor were effective.

     Green (Satisfactory).  Performance meets contractual requirements.  The contractual

      performance of the element or sub-element contains some minor problems for which corrective

      actions taken by the contractor appear or were satisfactory.

     Yellow (Marginal).  Performance does not meet some contractual requirements.  The contractual

      performance of the element or sub-element being assessed reflects a serious problem for

     which the contractor has not yet identified corrective actions.  The contractor’s proposed actions

      appear only marginally effective or were not fully implemented.

     Red (Unsatisfactory).  Performance does not meet most contractual requirements and recovery

     is not likely in a timely manner.  The contractual performance of the element or sub-element

     contains a serious problem(s) for which the contractor’s corrective actions appear or were

     ineffective.

     NOTE 1:  Upward or downward arrows may be used to indicate an improving or worsening trend insufficient

       to change the assessment status.

     NOTE 2:  N/A (not applicable) if the ratings are not going to be applied to a particular area for evaluation.

Figure A1.1.  Evaluation Ratings.
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A1.20  Block 18a - Technical (Quality of Product).  This element is comprised of an overall rating

and six sub-elements.  Activity critical to successfully complying with contract requirements must be

assessed within one or more of these sub-elements.  The overall rating at the element level is the

program manager’s integrated assessment as to what most accurately depicts the contractor’s technical

performance or progress toward meeting requirements.  This assessment is not a predetermined roll-up

of the sub-element assessments.

A1.20.1  Block 18a(1) - Product Performance.  Assess the achieved product performance relative to

performance parameters required by the contract.

A1.20.2  Block 18a(2) - Systems Engineering.  Assess the contractor's effort to transform operational

needs and requirements into an integrated system design solution.

Areas of focus should be: the planning and control of technical program tasks, the quality and

adequacy of the engineering support provided throughout all phases of contract execution, the

integration of the engineering specialties, management of interfaces, and the management of a

totally integrated effort of all engineering concerns to meet cost, technical performance, and

schedule objectives.  System engineering activities ensure that integration of these engineering

concerns is addressed up-front and early in the design/development process.  The assessment

should cover these disciplines:  systems architecture, design, manufacturing, integration and

support, configuration control, documentation, test and evaluation.  The assessment for test and

evaluation should consider success/problems/failure in developing test and evaluation objectives;

planning (ground/air/sea) test, simulations and/or demonstrations; in accomplishing those

objectives and on the timeliness of coordination and feedback of the test results

(simulations/demonstrations) into the design and/or manufacturing process.  Other activities

include:  producibility engineering, logistics support analysis, supportability considerations

(maintenance personnel/skills availability or work-hour constraints, operating and cost

constraints, allowable downtime, turn-around-time to service/maintain the system,

standardization requirements) survivability, human factors, reliability, quality, maintainability,

availability, inspectability, etc.  Although some of these activities will be specifically addressed in

other elements/sub-elements (such as product assurance), the focus of the assessment of systems

engineering is on the integration of those specific disciplines/activities.  The assessment of

systems engineering needs to remain flexible to allow the evaluator to account for program
unique technical concerns and to allow for the changing systems engineering environment as a

program moves through the program phases, e.g., Engineering and Manufacturing Development,

Production.

A1.20.3  Block 18a(3) -  Software Engineering.  Assess the contractor's success in meeting contract

requirements for software development, modification, or maintenance.  Results from Software

Capability Evaluations (SCEs) [using the Software Engineering Institute (SEI) Capability Maturity

Model (CMM) as a means of measurement], Software Development Capability Evaluations (SDCEs),

or similar software assessments may be used as a source of information to support this evaluation.

Consider the amount and quality of software development resources devoted to support the

contract effort.
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A1.20.4  Block 18a(4) - Logistic Support/Sustainment.  Assess the success of the contractor's

performance in accomplishing logistics planning.

For example, maintenance planning; manpower and personnel; supply support; support

equipment; technical provisioning data; training and support; computer resources support;

facilities; packaging, handling, storage and transportation; and design interface; and the

contractor's performance of logistics support analysis activities and the contractor's ability to

successfully support fielded equipment.  When the contract requires technical/engineering data

deliverables, the cognizant cataloging/standardization activity comments should be solicited.

A1.20.5  Block 18a(5) - Product Assurance.  Assess how successfully the contractor meets program

quality objectives; e.g., producibility, reliability, maintainability, inspectability, testability, and system

safety, and controls the overall manufacturing process.

The program manager must be flexible in how contractor success is measured; e.g., data from

design test/operational testing successes, field reliability and maintainability and failure reports,

user comments and acceptance rates, improved subcontractor and vendor quality, and scrap and

rework rates.  These quantitative indicators may be useful later, for example, in source selection

evaluations, in demonstrating continuous improvement, quality and reliability leadership that

reflects progress in total quality management.  Assess the contractor's control of the overall

manufacturing process to include material control, shop floor planning and control, statusing and

control, factory floor optimization, factory design, and factory performance.

A1.20.6  Block 18a(6) - Other Technical Performance.  Assess all the other technical activity

critical to successful contract performance.  Identify any additional assessment aspects that are unique

to the contract or that cannot be captured in another sub-element.

A1.21  Block 18b - Schedule.  Assess the timeliness of the contractor against the completion of the

contract, task orders, milestones, delivery schedules, administrative requirements, etc.

Assess the contractor's adherence to the required delivery schedule by assessing the contractor's

efforts during the assessment period that contribute to or effect the schedule variance.  Also,

address significance of scheduled events (e.g., design reviews), discuss causes, and assess the

effectiveness of contractor corrective actions.

A1.22  Block 18c - Cost Control (Not required for Firm Fixed Price or Firm Fixed Price with
Economic Price Adjustment).  Assess the contractor’s effectiveness in forecasting, managing, and

controlling contract cost.

Is the contractor experiencing cost growth or underrun?  If so, discuss the causes and contractor-

proposed solutions for the cost overruns.  For contracts where task or contract sizing is based

upon contractor provided person-hour estimates, the relationship of these estimates to ultimate

task cost should be assessed.  In addition, the extent to which the contractor demonstrates a sense

of cost responsibility, through the efficient use of resources in each work effort, should be

assessed.
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Al.23  Block 18d - Management.  This element is comprised of an overall rating and three sub-

elements.  Activity critical to successfully executing the contract must be assessed within one or more

of the sub-elements. This overall rating at the element level is the program manager’s integrated

assessment as to what most accurately depicts the contractor’s performance in managing the contracted

effort.  It  is not a predetermined roll-up of the sub-element assessments.

A1.23.1  Block 18d(1) - Management Responsiveness.  Assess the timeliness, completeness and

quality of problem identification, corrective action plans, proposal submittals (especially responses to

change orders, engineering change proposals (ECPs), or other undefinitized contract actions), the

contractor's history of reasonable and cooperative behavior, effective business relations, and customer

satisfaction.

Consider the contractor’s responsiveness to the program needs during the period covered by the

report.

A1.23.2  Block 18d(2) - Subcontract Management.  Assess the contractor’s success with timely

award and management of subcontracts, including whether the contractor met small/small

disadvantaged and women-owned business participation goals.

Identify the percentage of the contract work that was represented by subcontracted efforts, and

assess the prime contractor’s effort devoted to managing subcontracts and whether subcontractors

were an integral part of the contractor’s team.  Consider efforts taken to ensure early

identification of subcontract problems and the timely application of corporate resources to

preclude subcontract problems from impacting overall prime contractor performance.

A1.23.3  Block 18d(3) - Program Management and Other Management.  Assess the extent to

which the contractor discharges its responsibility for integration and coordination of all activity needed

to execute the contract; identifies and applies resources required to meet schedule requirements;

assigns responsibility for tasks/actions required by contract; communicates appropriate information to

affected program elements in a timely manner.  Assess  the contractor’s risk management practices,

especially the ability to identify risks and formulate and implement risk mitigation plans.  If applicable,

identify any other areas that are unique to the contract, or that cannot be captured elsewhere under the

Management element.

Integration and coordination of activities should reflect those required by the Integrated Master

Plan/Schedule.  Also consider the adequacy of the contractor’s mechanisms for tracking contract

compliance, recording changes to planning documentation and management of cost and schedule

control system, and internal controls, as well as the contractor’s performance relative to

management of data collection, recording, and distribution as required by the contract.

A1.24  Block 18e - Other Areas.  Specify additional evaluation areas that are unique to the contract,

or that cannot be captured elsewhere on the form.  More than one type of entry may be included, but

should be separately labeled.  If extra space is needed, use Block 20.
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A1.24.1  If the contract contains an award fee provision, enter "award fee" in the "Other Areas" block

(18e).  Use the columns, beginning with the "Past Color" column, to record the award fee percentages

earned.  Subsequent columns should be used if there was more than one award fee earned during the

period covered by the CPAR (as reflected in Block 3).  For example, if two award fees were earned

during the period covered by report and the contractor earned 80% on both, the Block 18e entry under

"Past Color" would read: "1--80%" and under "Red" the entry would read:  "2--80%."  In addition, the

program manager should translate the award fee earned to color ratings, which could prove more

useful for using past performance to assess future performance risk in upcoming source selections.  In

this instance, the Block 18e entry could read: "1--Green"  or "1--80%--Green."  If award fee

information is included in the CPAR, use Block 20 to provide a description for each award fee listed in

Block 18e.  Include the scope of the award fee by describing the extent to which it covers the total

range of contract performance activities, or is restricted to certain elements of the contract.

A1.24.2  If any other type of contract incentive is included in the contract (excluding contract shareline

incentives on fixed price or cost-type contracts), it should be reported in a manner similar to the

procedures described above for award fee.  Enter "Incentive" in Block 18e.

A1.24.3  Use Block 18e in those instances where the program manager believes strongly, either

positively or negatively, regarding an aspect of the contractor's performance, but cannot fit that aspect

into any of the other blocks on the form.  As an example, this block may be used to address security

issues, provide an assessment of provisioning line items or other areas decreed appropriate.

A1.25  Block 19 - Variance (Contract to Date).  If CPR or C/SSR data are available, identify:  the

current percent cost variance to date, the government's estimated completion cost variance (percent),

and the cumulative schedule variance (percent).  Indicate the cutoff date for the CPR or C/SSR used.

A1.25.1  Compute current cost variance percentage by dividing cumulative cost variance to date

(column 11 of the CPR, column 6 of the C/SSR) by the Budgeted Cost of Work Performed (BCWP)

and multiplying by 100.

A1.25.2  Compute completion cost variance percentage by dividing the Contract Budget Baseline

(CBB) less the government's estimate at completion (EAC) by CBB and multiplying by 100.  The

calculation is [(CBB - EAC)/CBB] X 100.  The CBB must be the current budget base against which

the contractor is performing (including formally established over target baselines (OTB)).  If an OTB

has been established since the last CPAR, a brief description in Block 20 of the nature and magnitude

of the baseline adjustment must be provided.  Subsequent CPARs must evaluate cost performance in

terms of the revised baseline and reference the CPAR which described the baseline adjustment.  For

example, "The contract baseline was formally adjusted on (date); see CPAR for (period covered by

report) for an explanation."
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A1.25.3  Compute cumulative schedule variance percentage by dividing the Budgeted Cost of Work

Performed (BCWP) less budgeted cost of work scheduled (BCWS) by BCWS and multiplying by 100.

The calculation is [(BCWP - BCWS)/BCWS] X 100.  If the schedule variance exceeds 15 percent

(positive or negative), briefly discuss in Block 20 the significance of this variance for the contract

effort.

A1.26  Block 20 - Program Manager (i.e., PMS, PMA, or Equivalent Individual) Responsible
For Program, Project, or Task/Job Order Execution Narrative (See Para. 1.3).  A short, factual

narrative statement is required for all assessments regardless of color rating (e.g., even "green" ratings

require narrative support). Cross-reference the comments in Block 20 to their corresponding evaluation

area in Block 18 or 19.  Each narrative statement in support of the area assessment must contain

objective data.  An exceptional cost performance assessment could, for example, cite the current

underrun dollar value and estimate at completion.  A marginal engineering design/support assessment

could, for example, be supported by information concerning personnel changes.  Key engineers

familiar with the effort may have been replaced by less experienced engineers.  Sources of data include

operational test and evaluation results; technical interchange meetings; production readiness reviews;

earned contract incentives; or award fee evaluations.

A1.26.1  The final entry in this block will be a statement by the evaluator in the following form: “Given

what I know today about the contractor’s ability to execute what he promised in his proposal, I

(definitely would not, probably would not, might or might not, probably would or definitely would)

award to him today given that I had a choice”.  Block 20 comments may be extended to two additional

typewritten pages (also, see section C, paragraph 6.3.).  All additional pages added to the report to

continue Block 20, 22, or 24 will contain the following at the top of each page: "FOR OFFICIAL USE

ONLY, SOURCE SELECTION INFORMATION - SEE FAR 3.104".  Further, each additional page

will be annotated on the top with the contractor’s name, contract number, period of performance, and

page number.

A1.27  Block 21 - Program Manager Signature (See Para. 1.3).  The program manager "signs and

dates" the form prior to forwarding it to the contractor for review.  (See Section  C, paragraph 6.5. for

guidance on sending the CPAR to the contractor for review and comment.)

A1.28  Block 22 - Contractor Comments.  At the option of the contractor.

A1.29  Block 23 - Contractor Representative Signature.  Self-explanatory.

A1.30  Block 24 - Reviewing Official Comments.  The reviewing official must acknowledge

consideration of any significant discrepancies between the PM assessment and the contractor's

comments.

A1.31  Block 25 - Reviewing Official Signature.  Self-explanatory.  (See section C, paragraph 6.8

and Table 1 for guidance as to who may act as the reviewing official.)
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ATTACHMENT 3
SHIP REPAIR AND OVERHAUL CPAR FORM

FOR OFFICIAL USE ONLY (When Filled In)

CONTRACTOR PERFORMANCE ASSESSMENT REPORT (CPAR) -
(Source Selection Sensitive Information)(See FAR 3.104)

SHIP
REPAIR &

OVERHAUL
1. NAME/ADDRESS OF CONTRACTOR (Division)

2. INTERMEDIATE

FINAL

REPORT ADDENDUM

3. PERIOD OF PERFORMANCE BEING ASSESSED

CAGE CODE DUNS+4 NUMBER 4a. CONTRACT NUMBER 4b. DOD BUSINESS SECTOR & SUB-SECTOR

FSC OR SERVICE CODE SIC CODE 5. CONTRACTING OFFICE  (ORGANIZATION AND CODE)

6. LOCATION OF CONTRACT PERFORMANCE (If not in item 1) 7a. CONTRACTING OFFICER 7b. PHONE NUMBER

8. CONTRACT AWARD DATE 9. CONTRACT COMPLETION DATE

10. CONTRACT PERCENT COMPLETE/DELIVERY ORDER STATUS

11. AWARDED VALUE 12. CURRENT CONTRACT DOLLAR VALUE

13. COMPETITIVE NON-COMPETITIVE

14.                                                                                                                                 CONTRACT TYPE

FFP FPI FPR CPFF CPIF CPAF MIXED OTHER

15. KEY SUBCONTRACTORS AND DESCRIPTION OF EFFORT PERFORMED

16.                                                                                                                         TYPE OF AVAILABILITY

DSRA SRA DPMA PMA ROH MTA

DPIA PIA RAV TAV

OTHER (Please specify)

17. CONTRACT EFFORT DESCRIPTION (Highlight key components, technologies and requirements; key milestone events and major modifications to contract during this period.)

18.      EVALUATE THE FOLLOWING AREAS PAST COLOR RED YELLOW GREEN GOLD BLUE N/A

a. TECHNICAL (QUALITY OF PRODUCT)

   (1) PRODUCT PERFORMANCE

   (2) SYSTEMS ENGINEERING (Optional)

   (3) SOFTWARE ENGINEERING (Optional)

   (4) LOGISTIC SUPPORT/SUSTAINMENT (Optional)

   (5) PRODUCT ASSURANCE (Optional)

   (6) OTHER TECHNICAL PERFORMANCE (Optional)

b. SCHEDULE

c. COST CONTROL

d. MANAGEMENT

   (1) MANAGEMENT RESPONSIVENESS

   (2) SUBCONTRACT MANAGEMENT (Optional)

   (3) PROGRAM MANAGEMENT & OTHER MANAGEMENT

                                                                                      (Optional)
e. OTHER AREAS

   (1)

   (2)

FOR OFFICIAL USE ONLY (When Filled In)



ATTACHMENT 3

SHIP REPAIR AND OVERHAUL CPAR FORM (continued)

FOR OFFICIAL USE ONLY (When Filled In)
19.                                        VARIANCE (Contract to date) CURRENT COMPLETION

COST VARIANCE (%)

SCHEDULE VARIANCE (%)

20.  PROGRAM MANAGER (OR EQUIVALENT INDIVIDUAL) RESPONSIBLE FOR PROGRAM, PROJECT, OR TASK/JOB ORDER EXECUTION (SEE PARA. 1.3) OR ADMINISTRATIVE CONTRACTING

OFFICER (ACO) NARRATIVE

21. TYPE NAME AND TITLE OF PROGRAM MANAGER  (SEE PARA. 1.3) OR ACO ORGANIZATION AND CODE PHONE NUMBER

SIGNATURE DATE

22. CONTRACTOR COMMENTS (Contractor’s Option)

23. TYPE NAME AND TITLE OF CONTRACTOR REPRESENTATIVE PHONE NUMBER

SIGNATURE DATE

24. REVIEW BY REVIEWING OFFICIAL (Comments Optional)

25. TYPE NAME AND TITLE OF REVIEWING OFFICIAL ORGANIZATION AND CODE PHONE NUMBER

SIGNATURE DATE

FOR OFFICIAL USE ONLY (When Filled In)



ATTACHMENT 3

INSTRUCTIONS FOR COMPLETING
A SHIP REPAIR AND OVERHAUL CPAR FORM

Al.1  All information on the form will be typewritten; no handwritten CPARs will be accepted by the

CPAR focal points for inclusion into CPAR libraries. Reduced or condensed print (type smaller than 10

point) is not acceptable.  All authorized additional pages must be annotated at the top with the

contractor's name, contract number, period covered by report, and page number.

A1.2    Block 1 - Name/Address of Contractor.  State the name and address of the division or

subsidiary of the contractor performing the contract.  Identify the parent corporation (no address

required).  Identify the contractor's Commercial and Government Entity (CAGE) code
1
, Data Universal

Numbering System DUNS+4 number,
2
 Federal Supply Classification (FSC) or Service Code

3
, and

Standard Industry Classification (SIC) Code
4
.

1
  CAGE Code:  Unique five character company identification number issued by the Defense

Logistics Service Center (DLSC) to identify DoD contractors.  It is automatically assigned

and validated in the registration process.
2 
  DUNS:  Unique nine character company identification number issued by Dun & Bradstreet

Corporation.  DUNS+4 is a four character suffix assigned by the trading partner to identify

a division or affiliate.
3 
  FSC or Service Code:  Enter the 4-character federal supply classification or service code that

describes the contract effort.  To find the code, look in Section I of the Department of Defense

(DoD) Procurement Coding Manual (MN02).  There are three categories of codes to choose

from.  In some cases, use a 4-character code from a list of 4-character codes; in other cases,

construct a code using the instructions in the Manual.  If more than one category or code applies

to the contracting action, enter the one that best identifies the product or service representing the

largest dollar value.
4
  SIC Code:  These codes are in the OMB Standard Industrial Classification Manual.  If more than

one code applies to the contracting action, enter the one that best identifies the product or service

representing the largest dollar value.

Al.3     Block 2 - Type Report.  Indicate, in accordance with Section C paragraph 5.4, that the CPAR

is a final report.  If the period of performance exceeds 12 months and a report is required prior to the

final report, check “Intermediate.”  If an out-of-cycle report is required, check "Intermediate."  If this is

a report to record contractor performance relative to contract close-out or other administrative

requirements, check “Addendum.”

A1.4    Block 3 - Period of Performance Being Assessed.  State the period of performance covered

by the report (dates must be in MM/DD/YY format.

A1.5    Block 4a - Contract Number.  Self-explanatory.

            Block 4b - DoD Business Sector & Sub-Sector.  Systems is the business sector, Shipbuilding

is the sub-sector, and Ship Repair and Overhaul is the sub-sector of Shipbuilding.
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A1.6    Block 5 - Contracting Office (Organization and Code).  Self-explanatory.

Al.7     Block 6 - Location of Contract Performance.  Self-explanatory.

A1.8    Block 7a - Contracting Officer.  Self-explanatory.

            Block 7b - Phone Number.  Self-explanatory.

A1.9    Block 8 - Contract Award Date.  Self-explanatory.

A1.10  Block 9 - Contract Completion Date.  Self-explanatory.

A1.11  Block 10 - Contract Percent Complete/Delivery Order Status.  State the current percent of

the contract that is complete.

A1.12  Block 11 - Awarded Value.  Total estimated value of contract including unexercised options

and orders.

A1.13  Block 12 - Current Contract Dollar Value.  State the current face value of the contract as of

the report date.  For incentive contracts, state the target price or total estimated amount.

Al.14   Block 13 - Basis of Award.  Identify the basis of award by placing an "X" in the appropriate

box.

A1.15  Block 14 - Contract Type.  Identify the contract type.  For mixed contract types, check the

predominate contract type and identify the other contract type in the "mixed" block.

A1.16  Block 15 - Key  Subcontractors and Effort Performed. .  Identify subcontractors

performing either a critical aspect of the contracted effort or more than 25 percent of the dollar value of

the effort.  Provide a description of the effort being performed.

A1.16  Block 16 -Type of Availability.  Provide a description of the type of repair availability

being performed; e.g. DSRA, SRA, DPMA, PMA, ROH, DPIA, PIA, RAV, TAV, MTA, etc.

A1.18  Block 17 - Contract Effort Description.  Provide a complete description of the work package

under contract that identifies key repairs, alterations, systems, components, subsystems, and any other

pertinent technical requirements.  This section is of critical importance to future performance risk

assessment groups (PRAGs) and source selection authorities. The description should be detailed

enough to assist a future PRAG in determining the relevancy of this contractual effort to their source

selection.  It is important to address the complexity of the contract effort and the overall technical risk

associated with accomplishing the effort.

Al.19  Block 18 - Evaluation Areas.  Evaluate each area based on the following criteria:

Al.19.1  Each area assessment must be based on objective data that will be provided in Block 20.

Facts to support specific areas of evaluation must be requested from the contracting officer and other

government specialists familiar with the contractor's performance on the contract under review.
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Al.19.2  The amount of risk inherent in the effort should be recognized as a significant factor and taken

into account when assessing the contractor's performance.  For example, if a contractor meets an

extremely tight schedule, an exceptional rating may be appropriate, or meeting a tight schedule with

few delinquencies, a satisfactory rating with an upward arrow assessment may be given in recognition

of the inherent schedule risk.  When a contractor identifies significant technical risk and takes action to

abate those risks, the effectiveness of these actions should be included in the narrative supporting the

Block 18 ratings.

A1.19.3  The CPAR is designed to assess prime contractor performance.  However, in those evaluation

areas where subcontractor actions have significantly influenced the prime contractor's performance in a

negative or positive way, record the subcontractor actions in Block 20.

Al.19.4  Many of the evaluation areas in Block 18 represent groupings of diverse elements. The

program manager (see para. 1.3) or Administrative Contracting Officer (ACO) should consider each

element and use the area rating to highlight significant issues.  In addition, the program manager or

ACO should clearly focus on the contractor's "results," as they may be appropriate for the period being

assessed, in determining the overall area rating.

Al.19.5  Evaluate all five areas which pertain to ship repair contracts under evaluation, unless they’re

not applicable-N/A.

Al.19.6  When performance has changed from one period to another such that a change in rating

results, the narrative in Block 20 must address each change.

A1.19.7  The program manager (see para. 1.3) or ACO should use customary industry quantitative

measures where they are applicable.

Al.19.8  Scoring will be in accordance with the definitions described below in Al.l, "Evaluation

Ratings."
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      Blue (Exceptional).  Performance meets contractual requirements and exceeds many to the

      Government’s benefit.  The contractual performance of the element or sub-element being

      assessed was accomplished with few minor problems for which corrective actions taken

      by the contractor were highly effective.

      Gold (Very Good).  Performance meets contractual requirements and exceeds some to the

       Government’s benefit.  The contractual performance of the element or sub-element being

       assessed was accomplished with some minor problems for which corrective actions taken

       by the contractor were effective.

      Green (Satisfactory). Performance meets contractual requirements.  The contractual

       performance of the element or sub-element contains some minor problems for which

       corrective actions taken by the contractor appear or were satisfactory.

      Yellow (Marginal).  Performance does not meet some contractual requirements.  The

       contractual performance of the element or sub-element being assessed reflects a serious

       problem for which the contractor has not yet identified corrective actions.  The contractor’s

       proposed actions appear only marginally effective or were not fully implemented.

      Red (Unsatisfactory).  Performance does not meet most contractual requirements and recovery

      is not likely in a timely manner.  The contractual performance of the element or sub-element

      contains serious problem(s) for which the contractor’s corrective actions appear or were

      ineffective.

      NOTE 1:  Upward or downward arrows may be used to indicate an improving or worsening trend  insufficient

                       to change the assessment status.

      NOTE 2:  Use N/A (not applicable) if the ratings are not going to be applied to a particular area for evaluation.

Figure A1.1.  Evaluation Ratings.

A1.20  Block 18a - Technical (Quality of Product).  This element is comprised of an overall rating

and six sub-elements.  Activity critical to successfully complying with contract requirements must be

assessed within one or more of these sub-elements.  The overall rating at the element level is the

program manager’s integrated assessment as to what most accurately depicts the contractor’s technical

performance or progress toward meeting requirements.  This assessment is not a predetermined roll-up

of the sub-element assessments.

A1.20.1  Block 18a(1) - Product Performance.  Assess the achieved product performance relative to

performance parameters required by the contract.

For example, the extent to which the contractor is meeting the solicitation’s requirements,

including but not limited to satisfactorily completing the work package, adhering to the

specifications, complying with the contract data requirement lists and any special contract

clauses.
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A1.20.2  Block 18a(2) - Systems Engineering (optional).  Assess the contractor's effort to transform

operational needs and requirements into an integrated system design solution.

Areas of focus should be: the planning and control of technical program tasks, the quality and

adequacy of the engineering support provided throughout all phases of contract execution, the

integration of the engineering specialties, management of interfaces, and the management of a

totally integrated effort of all engineering concerns to meet cost, technical performance, and

schedule objectives.  System engineering activities ensure that integration of these engineering

concerns is addressed up-front and early in the design/development process.  The assessment

should cover these disciplines:  systems architecture, design, manufacturing, integration and

support, configuration control, documentation, test and evaluation.  The assessment for test and

evaluation should consider success/problems/failure in developing test and evaluation objectives;

planning (ground/air/sea) test, simulations and/or demonstrations; in accomplishing those

objectives and on the timeliness of coordination and feedback of the test results

(simulations/demonstrations) into the design and/or manufacturing process.  Other activities

include:  producibility engineering, logistics support analysis, supportability considerations

(maintenance personnel/skills availability or work-hour constraints, operating and cost

constraints, allowable downtime, turn-around-time to service/maintain the system,

standardization requirements) survivability, human factors, reliability, quality, maintainability,

availability, inspectability, etc.  Although some of these activities will be specifically addressed in

other elements/sub-elements (such as product assurance), the focus of the assessment of systems

engineering is on the integration of those specific disciplines/activities.  The assessment of

systems engineering needs to remain flexible to allow the evaluator to account for program
unique technical concerns and to allow for the changing systems engineering environment as a

program moves through the program phases, e.g., Engineering and Manufacturing Development,

Production.

A1.20.3  Block 18a(3) -  Software Engineering (optional).  Assess  the contractor's success in

meeting contract requirements for software development, modification, or maintenance.  Results from

Software Capability Evaluations (SCEs) [using the Software Engineering Institute (SEI's) Capability

Maturity Model (CMM) as a means of measurement], Software Development Capability Evaluations

(SDCEs), or similar software assessments may be used as a source of information to support this

evaluation.

A1.20.4  Block 18a(4) - Logistic Support/Sustainment (optional).  Assess the success of the

contractor's performance in accomplishing logistics planning.

For example, maintenance planning; manpower and personnel; supply support; support

equipment; technical provisioning data; training and support; computer resources support;

facilities; packaging, handling, storage and transportation; and design interface; and the

contractor's performance of logistics support analysis activities and the contractor's ability to

successfully support fielded equipment.  When the contract requires technical/engineering data

deliverables, the cognizant cataloging/standardization activity comments should be solicited.
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A1.20.5  Block 18a(5) - Product Assurance (optional).  Assess how successfully the contractor

meets program quality objectives; e.g., producibility, reliability, maintainability, inspectability,

testability, and system safety, and controls the overall manufacturing process.

The program manager must be flexible in how contractor success is measured; e.g., data from

design test/operational testing successes, field reliability and maintainability and failure reports,

user comments and acceptance rates, improved subcontractor and vendor quality, and scrap and

rework rates.  These quantitative indicators may be useful later, for example, in source selection

evaluations, in demonstrating continuous improvement, quality and reliability leadership that

reflects progress in total quality management.  Assess the contractor's control of the overall

production process to include material control, shop planning and control, and statusing.

A1.20.6  Block 18a(6) - Other Technical Performance (optional).  Assess all the other technical

activity critical to successful contract performance.  Identify any additional assessment aspects that are

unique to the contract or that cannot be captured in another sub-element.

A1.21  Block 18b - Schedule. Assess the timeliness of the contractor against the completion of the

contract, task orders, milestones, delivery schedules, administrative requirements, etc.

Assess the contractor’s adherence to the contract schedule by evaluating the contractor’s efforts

during the availability’s contractual performance period.  Assess the contractor's adherence to the

required delivery schedule by assessing the contractor's efforts during the assessment period that

contribute to or effect the schedule variance.  Also, address significance of scheduled events,

discuss causes, and assess the effectiveness of contractor corrective actions.  The associated

narrative explanation in Block 16 should address significance of scheduled events, discuss

causes, and evaluate effectiveness of contractor corrective actions.

A1.22  Block 18c - Cost Control (Not required for Firm Fixed Price or Firm Fixed Price with
Economic Price Adjustment).  Assess the contractor’s effectiveness in forecasting, managing, and

controlling contract cost.

Is the contractor experiencing cost growth or underrun?  If so, discuss the causes and contractor-

proposed solutions for the cost overruns.  For contracts where task or contract sizing is based

upon contractor provided person-hour estimates, the relationship of these estimates to ultimate

task cost should be assessed.  In addition, the extent to which the contractor demonstrates a sense

of cost responsibility, through the efficient use of resources in each work effort, should be

assessed.

Al.23  Block 18d - Management.  This element is comprised of an overall rating and three sub-

elements.  Activity critical to successfully executing the contract must be assessed within one or more

of the sub-elements. This overall rating at the element level is the program manager’s integrated

assessment as to what most accurately depicts the contractor’s performance in managing the contracted

effort.  It is not a predetermined roll-up of the sub-element assessments.
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A1.23.1  Block 18d(1) - Management Responsiveness.  Assess the timeliness, completeness and

quality of problem identification, corrective action plans, proposal submittals (especially responses to

change orders, engineering change proposals (ECPs), or other undefinitized contract actions), the

contractor's history of reasonable and cooperative behavior, effective business relations, and customer

satisfaction.

Consider the adequacy of the contractor’s responsiveness to the customer’s (i.e., program) needs

during the availability’s contractual performance period.

A1.23.2  Block 18d(2) - Subcontract Management (optional).  Assess the contractor’s success with

timely award and management of subcontracts, including whether the contractor met small/small

disadvantaged and women-owned business participation goals.

Identify the percentage of the contract work that was represented by subcontracted efforts, and

assess the prime contractor’s effort devoted to managing subcontracts and whether subcontractors

were an integral part of the contractor’s team.  Consider efforts taken to ensure early

identification of subcontract problems and the timely application of corporate resources to

preclude subcontract problems from impacting overall prime contractor performance.

A1.23.3  Block 18d(3) - Program Management and Other Management (optional).  Assess the

extent to which the contractor discharges its responsibility for integration and coordination of all

activity needed to execute the contract ; identifies and applies resources required to meet schedule

requirements; assigns responsibility for tasks/actions required by contract; communicates appropriate

information to affected program elements in a timely manner.  Assess  the contractor’s risk

management practices, especially the ability to identify risks and formulate and implement risk

mitigation plans.  If applicable, identify any other areas that are unique to the contract, or that cannot be

captured elsewhere under the Management element.

Integration and coordination of activities should reflect those required by the Integrated Master

Plan/Schedule.  Also consider the adequacy of the contractor’s mechanisms for tracking contract

compliance, recording changes to planning documentation and management of cost and schedule

control system, and internal controls, as well as the contractor’s performance relative to

management of data collection, recording, and distribution as required by the contract.

A1.24  Block 18e - Other Areas.  Specify additional evaluation areas that are unique to the contract,

or that cannot be captured elsewhere on the form.  More than one type of entry may be included, but

should be separately labeled.  If extra space is needed, use Block 20.
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A1.24.1  If the contract contains an award fee provision, enter “award fee” in the “Other” block (18e).

Use the columns, beginning with the “Past Color” column, to record the award fee percentages earned.

Subsequent columns should be used if there was more than one award fee earned during the period

covered by the CPAR (as reflected in Block 3).  For example, if two award fees were earned during

the period covered by the report and the contractor earned 80% on both, the Block 18e entry under

“Past Color” would read:  “1--80%” and under “Red” the entry would read:  “2--80%.”  In addition,

the program manager should translate the award fee earned to color ratings, which could prove more

useful for using past performance to assess future performance risk in upcoming source selections.  In

this instance, the Block 18e entry could read:  “1--Green” or “1--80%--Green.”  If award fee

information is included in the CPAR, use Block 20 to provide a description for each award fee listed in

Block 18e.  Include the scope of the award fee by describing the extent to which it covers the total

range of contract performance activities, or is restricted to certain elements of the contract.

A1.24.2  If any other type of contract incentive is included in the contract (excluding contract shareline

incentives on fixed price or cost-type contracts), it should be reported in a manner similar to the

procedures described above for award fee.

A1.24.3  Use Block 18e in those instances where the program manager believe strongly, either

positively or negatively, regarding an aspect of the contractor’s performance, but cannot fit that aspect

into any of the other blocks on the form.  As an example, this block may be used to address security

issues, provide an assessment of provisioning line items or other areas decreed appropriate.

A1.25  Block 19 - Variance (contract to date)

A1.25.1  Compute completion cost variance percentage by relating Award Price and Final Price.  If no

variance, so state.

A1.25.2  Compute schedule variance percentage by computing actual duration and scheduled duration.

If no variance, so state.

A1.26  Block 20 - Program Manager (or Equivalent Individual) Responsible For Program,
Project, or Task/Job Order Execution (See Para. 1.3) or Administrative Contracting Officer
(ACO) Narrative.  A short, factual narrative statement is required for all assessments regardless of

color rating (e.g., even “green” ratings require narrative support).  Cross-reference the comments in

Block 20 to their corresponding evaluation area in Block 18 and 19.  Each narrative statement in

support of the area assessment must contain objective data.  An exceptional cost performance

assessment could, for example, cite the current underrun dollar value and estimate at completion.

A1.26.1  The final entry in this block will be a statement by the evaluator in the following form:

“Given what I know today about the contractor’s ability to execute what he/she promised in his/her

proposal, I (definitely would not, probably would not, might or might not, probably would or definitely

would) award to him/her today given that I had a choice.”  Block 20 comments may be
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extended to two additional typewritten pages (see Section C, paragraph 6.3).    All additional pages

added to the report to continue Block 20, 22, or 24 will contain the following at the top of each page:

“FOR OFFICIAL USE ONLY, SOURCE SELECTION INFORMATION - SEE FAR 3.104.”

Further, each additional page will be annotated on the top with the contractor’s name, contract number,

period of performance, and page number.

A1.27  Block 21 - Program Manager (See Para. 1.3) or Administrative Contracting Officer
(ACO) Signature.  The program manager/ACO “signs and dates” the form prior to forwarding it to

the contractor for review.  (See Section C, paragraph 6.5 for guidance on sending the CPAR to the

contractor for review and comment.)

A1.28  Block 22 - Contractor Comments.  At the option of the contractor.

A1.29  Block 23 - Contractor Representative Signature.  Self-explanatory.

A1.30  Block 24 - Reviewing Official Comments.  The reviewing official must acknowledge

consideration of any significant discrepancies between the program manager (see Para. 1.3) or ACO

assessment and the contractor’s comments.

A1.31  Block 25 - Reviewing Official Signature.  Self-explanatory.  (See Section C, paragraph 6.8

for guidance as to who may act as the reviewing official.)
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ATTACHMENT 4

SERVICES, INFORMATION TECHNOLOGY, AND OPERATIONS SUPPORT
CPAR FORM

FOR OFFICIAL USE ONLY (When Filled In)

CONTRACTOR PERFORMANCE ASSESSMENT REPORT (CPAR) -
(Source Selection Sensitive Information)(See FAR 3.104)

SERVICES
INFORMATION TECHNOLOGY

OPERATIONS SUPPORT

1. NAME/ADDRESS OF CONTRACTOR (Division)
2. INITIAL

INTER-

MEDIATE

FINAL

REPORT

ADDENDUM

3.  PERIOD OF PERFORMANCE BEING ASSESSED

CAGE CODE DUNS+4 NUMBER 4a. CONTRACT AND ORDER NUMBER 4b. DoD BUSINESS SECTOR & SUB-SECTOR

FSC OR SERVICE CODE SIC Code 5.  CONTRACTING OFFICE (ORGANIZATION AND CODE)

6. LOCATION OF CONTRACT PERFORMANCE (If not in item 1) 7a. CONTRACTING OFFICER 7b. PHONE NUMBER

8.  CONTRACT AWARD DATE 9. CONTRACT COMPLETION DATE

10.

                                           N/A

11. AWARDED VALUE 12. CURRENT CONTRACT DOLLAR VALUE

13. COMPETITIVE NON-COMPETITIVE

14.                                                                                                                                              CONTRACT TYPE

FFP FPI FPR CPFF CPIF CPAF MIXED OTHER

15. KEY SUBCONTRACTORS AND DESCRIPTION OF EFFORT PERFORMED

16. PROGRAM TITLE AND PHASE OF ACQUISITION (If applicable)

17. CONTRACT EFFORT DESCRIPTION (Highlight key components, technologies and requirements; key milestone events and major modifications to contract during this period.)

CURRENT RATING

18.      EVALUATE THE FOLLOWING AREAS PAST Rating Unsatisfactory Marginal Satisfactory Very Good Exceptional N/A

a. QUALITY OF PRODUCT OR SERVICE

b. SCHEDULE

c. COST CONTROL

d. BUSINESS RELATIONS

e.  MANAGEMENT OF KEY PERSONNEL *

f. OTHER AREAS

   (1)

   (2)

FOR OFFICIAL USE ONLY (When Filled In)

* Not applicable to Operations Support



ATTACHMENT 4
SERVICES, INFORMATION TECHNOLOGY, AND OPERATIONS SUPPORT

CPAR FORM (continued)

FOR OFFICIAL USE ONLY (When Filled In)
19.                   N/A

20. PROGRAM MANAGER (OR EQUIVALENT INDIVIDUAL) RESPONSIBLE FOR PROGRAM, PROJECT, OR TASK/JOB ORDER EXECUTION NARRATIVE (SEE PARA. 1.3)

21. TYPE NAME AND TITLE OF PROGRAM MANAGER (SEE PARA. 1.3) ORGANIZATION & CODE PHONE NUMBER

SIGNATURE DATE

22. CONTRACTOR COMMENTS (Contractor’s Option)

23. TYPE NAME AND TITLE OF CONTRACTOR REPRESENTATIVE PHONE NUMBER

SIGNATURE DATE

24. REVIEW BY REVIEWING OFFICIAL (Comments Optional)

25. TYPE NAME AND TITLE OF REVIEWING OFFICIAL ORGANIZATION AND CODE PHONE NUMBER

SIGNATURE DATE

FOR OFFICIAL USE ONLY (When Filled In)



ATTACHMENT 4

INSTRUCTIONS FOR COMPLETING A
SERVICES, INFORMATION TECHNOLOGY,

OR OPERATIONS SUPORT CPAR FORM

A1.1  All information on the form will be typewritten; no handwritten CPARs will be accepted by the

CPAR focal points for inclusion into CPAR libraries.  Reduced or condensed print (type smaller than 10

point) is not acceptable.  Authorized additional pages must be annotated at the top with the contractor's

name, contract number, period covered by report, and page number.

A1.2   Block 1 - Name/Address of Contractor.  State the name and address of the division or subsidiary

of the contractor performing the contract.  Identify the parent corporation (no address required).  Identify

the contractor's Commercial and Government Entity (CAGE) code
1
, Data Universal Numbering System

DUNS+4 number,
2
 Federal Supply Classification (FSC) or Service Code 

3
, and Standard Industry

Classification (SIC) Code
4
.

1
  CAGE Code:  Unique five character company identification number issued by the Defense

    Logistics Service Center (DLSC) to identify DoD contractors.  It is automatically assigned

    and validated in the registration process.
2 
  DUNS:  Unique nine character company identification number issued by Dun & Bradstreet

    Corporation.  DUNS+4 is a four character suffix assigned by the trading partner to identify

    a division or affiliate.
3 
  FSC or Service Code:  The 4-character federal supply classification or service code that describes the

contract effort.  To find the code, look in Section I of the Department of Defense (DoD) Procurement

Coding Manual (MN02).  There are three categories of codes to choose from.  In some cases, use a 4-

character code from a list of 4-character codes; in other cases, construct a code using the instructions in

the Manual.  If more than one category or code applies to the contracting action, enter the one that best

identifies the product or service representing the largest dollar value.
4
   SIC Code:  These codes are in the OMB Standard Industrial Classification Manual.  If more than one

code applies to the contracting action, enter the one that best identifies the product or service

representing the largest dollar value.

A1.3   Block 2 - Type Report.  Indicate whether, in accordance with section C, paragraph 5, the CPAR

is an initial, intermediate, or final report.  If this is an out-of-cycle report, check “intermediate”.  If this is a

report to record contractor performance relative to contract close-out or other administrative requirements,

check “Addendum.”

A1.4   Block 3 - Period of Performance Being Assessed.  State the period of performance covered by

the report (dates must be in MM/DD/YY format).  In no instance should a period of evaluation include

previously reported effort (i.e., CPARs are not cumulative or overlapping).  CPAR assessments for

"intermediate" reports should only cover a 12 month period of performance; therefore, the report should

not reflect a period of performance greater than 12 months.  Exceptions to this rule for special

circumstances, such as a period of performance that ends one month before contract completion, must be

approved by the CPAR focal point.  The CPAR focal point has the authority to approve extensions when

special circumstances arise.
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A1.5   Block 4a - Contract  and Order Number.  Self-explanatory.  If an order is issued under a Basic

Ordering Agreement (BOA) state BOA number and order number under the BOA.

           Block 4b – DoD Business Sector and Sub-Sector.  The Services sub-sectors are:

Professional/Technical and Management Support Services, Repair and Overhaul (excludes ship repair and

overhaul), Installation Services and DoD Transportation System Services.  The Information Technology

sub-sectors are:  Software, Hardware, and Telecommunications Equipment or Services.  The Operations

Support sub-sectors are:  Mechanical, Structural, Electronics, Electrical, Ammunition, Troop Support, and

Base Supplies.

A1.6   Block 5 - Contracting Office (Organization and Code).  Self-explanatory.

A1.7   Block 6 - Location of Contract Performance.  Self-explanatory.

A1.8   Block 7a - Contracting Officer.  Self-explanatory.

           Block 7b - Phone Number.  Self-explanatory.

A1.9   Block 8 - Contract Award Date.  Self-explanatory.

Al.10  Block 9 - Contract Completion Date.  Self-explanatory.

A1.11 Block 10 -  N/A.  Not applicable.

Al.12  Block 11 - Awarded Value.  Total estimated value of contract including unexercised options and

orders.

A1.13 Block 12 – Current Contract Dollar Value.  State the current face value of the contract as of the

report date, inclusive of modifications.  For incentive contracts, state the target price or total estimated

amount.  For IDIQ contracts the current contract dollar value will be the awarded value plus (+) the value

of delivery orders and modifications.  Under a Basic Ordering Agreement, this would be the total value of

all orders issued as of the report date.

A1.14 Block 13 - Basis of Award.  Identify the basis of award by placing an "X" in the appropriate box.

A1.15 Block 14 - Contract Type.  Identify the contract type.  For mixed contract types, check the

predominate contract type and identify the other contract type in the "mixed" block.

Al.16 Block 15 -  Key Subcontractors and Description of Effort Performed Identify the

subcontractors and provide a short description of the effort which they are performing. If possible, include

the amount of subcontract costs of the total contract effort.  Discussion of  the prime contractor’s

management of the subcontractor should be included in Block 18d - Business Relations.  State  whether

the contractor met small/small disadvantaged and women-owned business participation goals.
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A1.17  Block 16 - Program Title and Phase of Acquisition.  Provide a short descriptive narrative of the

program.  Spell out all abbreviations. Identify the type of services (for example, professional services,

maintenance, installation or information technology services).

A1.18  Block 17 - Contract Effort Description.  Provide a  description of the contract effort that

identifies the key  requirements and/or type of effort.  This section is of critical importance to future source

selections.  The description should be detailed enough so that it can be used in determining the  relevancy

of this program to future source selections.  Also, keep in mind that users of this information may not

understand program jargon.  It is important to address the complexity of the contract effort and the overall

technical risk associated with accomplishing the effort.  For task/delivery order contracts, state the number

of orders issued during the period.

A1.19  Block 18 - Evaluation Areas.  Evaluate each area based on the following criteria:

A1.19.1. Each area assessment must be based on objective data that will be provided in Block 20.  Facts

to support specific areas of evaluation must be requested from the contracting officer and other

government specialists familiar with the contractor's performance on the contract under review.  Such

specialists may, for example include the Contracting Officer’s Representative (COR) for the program and

may also, be from engineering, manufacturing, quality, logistics (including provisioning), contract

administration services, maintenance, security, data, etc.

A1.19.2  The amount of risk inherent in the effort should be recognized as a significant factor and taken

into account when assessing the contractor's performance. When a contractor identifies significant

technical risk and takes action to abate those risks, the effectiveness of these actions should be included in

the narrative supporting the Block 18 ratings.

A1.19.3  The CPAR is designed to assess prime contractor performance.  However, in those evaluation

areas where subcontractor actions have significantly influenced the prime contractor's performance in a

negative or positive way, record the subcontractor actions in Block 20.

A1.19.4  Evaluate all areas which pertain to the contract under evaluation, unless they are not applicable--

”N/A”.

A1.19.5  When performance has changed from one period to another such that a change in rating results,

the narrative in Block 20 must address each change.

A1.19.6  The program manager (see para. 1.3) should use customary industry quantitative measures

where they are applicable if the contract is for commercial products.

A1.19.7  Scoring will be in accordance with the definitions described below in Figure A1.1.
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     Exceptional.  Performance meets contractual requirements and exceeds many to the

     Government’s benefit. The contractual performance of the element or sub-element being

     assessed was accomplished with few minor problems for which corrective actions

     taken by the  contractor  were highly effective.

     Very Good.  Performance meets contractual requirements and exceeds some to the

     Government’s benefit.  The contractual performance of the element or sub-element being

     assessed was accomplished with some minor problems for which corrective actions

     taken by the contractor were  effective.

     Satisfactory.  Performance meets contractual requirements.  The contractual performance

     of the element or sub-element contains some minor problems for which corrective actions

     taken by the contractor appear or were satisfactory.

     Marginal.  Performance does not meet some contractual requirements.  The contractual

     performance of the element or sub-element being assessed reflects a serious problem for

     which the contractor has not yet identified corrective actions.  The contractor’s proposed

     actions  appear only marginally effective or  were not fully implemented.

     Unsatisfactory.  Performance did not meet most contractual requirements and recovery

     is not likely in a timely manner.  The contractual performance of the element or sub-element

     being assessed contains  serious problem(s) for which the contractor’s corrective

     actions appear or were ineffective.

     NOTE 1: Use N/A  ( not applicable)  if  the ratings are not going to be applied to a particular  area for evaluation .

Figure A1.1.  Evaluation Ratings.
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A1.20  Block 18a - Quality of Product or Service.  Assess the contractor’s conformance to contract

requirements, specifications and standards of good workmanship (e.g., commonly accepted technical,

professional, environmental, or safety and health standards).

For example:  Are reports/data accurate?  Does the product or service provided meet the

specifications of the contract?  Does the contractor’s work measure up to commonly

accepted technical or professional standards?  Assess the degree of Government technical

direction required to solve problems that arise during performance.

For Operations Support: Assess how successfully the contractor meets program quality

objectives such as producibility, reliability, maintainability and inspectability.  The

program manager (see para. 1.3)  must be flexible in how contractor success is measured;

e.g. using data from field reliability  and maintainability and failure reports, user

comments and acceptance rates, and scrap and rework rates.  These quantitative indicators

may be useful later, for example, in source selection evaluations, in demonstrating

continuous improvement, quality and reliability leadership that reflects progress in total

quality management.  Assess the contractor’s control of the overall production process to

include material control, shop planning and control, and statusing.

A1.21  Block 18b - Schedule.  Assess the timeliness of the contractor against the completion of the

contract, task orders, milestones, delivery schedules, and administrative requirements (e.g., efforts

that contribute to or effect the schedule variance).

This assessment of the  contractor’s adherence to the required delivery schedule should

include the contractor’s efforts during the assessment period that contribute to or effect the

schedule variance.  This element applies to contract closeout activities as well as contract

performance.  Instances of adverse actions such as the assessment of liquidated damages,

or issuance of Cure Notices, Show Cause Notices, and Delinquency Notices are indicators

of  problems which may have resulted in variance to the contract schedule and should

therefore be noted in the evaluation.

A1.22  Block 18c - Cost Control. (Not required for Firm Fixed Price or Firm Fixed Price with Economic

Price Adjustment)).  Assess the contractor’s effectiveness in forecasting, managing, and controlling

contract cost.

For example, does the contractor keep within the total estimated cost (what is the

relationship of the negotiated costs and budgeted costs to actuals)? Did the contractor do

anything innovative that resulted in cost savings? Were billings current, accurate and

complete?  Are the contractor’s budgetary internal controls adequate?
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Al.23  Block 18d - Business Relations.  Assess the integration and coordination of all activity needed to

execute the contract, specifically  the timeliness, completeness and quality of problem identification,

corrective action plans, proposal submittals, the contractor’s history of reasonable and cooperative

behavior, customer satisfaction, timely award and management of subcontracts, and whether the

contractor met small/small disadvantaged and women-owned business participation goals.

Is the contractor oriented toward the customer?  Is interaction between the contractor and

the government satisfactory, or does it need improvement?  Timely award and management

of subcontractors should include subcontract costs and problem resolution.  Also, in

making the assessment, include the adequacy of the contractor’s accounting, billing, and

estimating systems; and the contractor’s management of Government Property (GFP), if a

substantial amount of  GFP has been provided to the contractor under the contract.

A1.24  Block 18e - Management of Key Personnel (Not Applicable to Operations Support).  Assess

the contractor’s performance in selecting, retaining, supporting, and replacing, when necessary, key

personnel.

For example, how well did the contractor match the qualifications of the key position, as

described in the contract, with the person who filled the key position? Did the contractor

support key personnel so they were able to work effectively? If a key person did not

perform well, what action was taken by the contractor to correct this? If a replacement of a

key person was necessary, did the replacement meet or exceed the qualifications of the

position as described in the contract schedule?

A1.25  Block 18f - Other Areas.  Specify additional evaluation areas that are unique to the contract, or

that cannot be captured elsewhere on the form.  More than one type of entry may be included, but should

be separately labeled.  If extra space is needed, use Block 20.

A1.25.1  For an award fee contract, identify elements of performance critical to the award fee

determination which are not captured in Block 18 a to e. All evaluation areas shall be consistent with the

award fee.

A1.25.2  If any other type of contract incentive is included in the contract (excluding contract shareline

incentives on fixed price or cost-type contracts), it should be reported in a manner similar to the

procedures described above for award fee.

A1.25.3  Use Block 18f in those instances where the program manager (see para. 1.3)  believes strongly,

either positively or negatively, regarding an aspect of the contractor's performance, but cannot fit that

aspect into any of the other blocks on the form.

A1.26  Block 19 – N/A.  Not applicable.
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A1.27  Block 20 - Program Manager (or Equivalent Individual) Responsible for Program, Project,
Task/Job Order Execution Narrative (see paragraph 1.3).  A short, factual narrative statement is

required for all assessments regardless of  rating.  Cross-reference the comments in Block 20 to their

corresponding evaluation area in Block 18.  Each narrative statement in support of the area assessment

must contain objective data.  An exceptional cost performance assessment could, for example, cite the

current underrun dollar value and estimate at completion.  A marginal  assessment could, for example, be

supported by information concerning personnel changes or schedule delinquency rate.  Key personnel

familiar with the effort may have been replaced by less experienced personnel.  Sources of the data used

by the program manager (see para. 1.3) for the assessment may include customer/field surveys or

evaluation of contractor reports. The PCO/ACO shall be contacted to ensure that all applicable data has

been incorporated.

A1.27.1  The final entry in this block will be a statement by the evaluator in the following form: “Given

what I know today about the contractor’s ability to execute what he promised in his proposal, I (definitely

would not, probably would not, might or might not, probably would or definitely would) award to him

today given that I had a choice”.  Block 20 comments may be extended to two additional typewritten

pages (also, see section C, paragraph 6.3.).  All additional pages added to the report to continue Block 20,

22, or 24 will contain the following at the top of each page: "FOR OFFICIAL USE ONLY, SOURCE

SELECTION INFORMATION - SEE FAR 3.104".  Further, each additional page will be annotated on

the top with the contractor’s name, contract number, period of performance, and page number.

A1.28  Block 21 - Program Manager (see Paragraph 1.3) Signature.  The program manager "signs

and dates" the form prior to forwarding it to the contractor for review.  (See Section  C, paragraph 6.5. for

guidance on sending the CPAR to the contractor for review and comment.)

A1.29  Block 22 - Contractor Comments. Contractor comments are optional.(see paragraph 6.5.3).

A1.30  Block 23 - Contractor Representative Signature.  Self-explanatory.

A1.31  Block 24 - Reviewing Official Comments.  The reviewing official must acknowledge

consideration of any significant discrepancies between the program manager assessment and the

contractor's comments.

A1.32  Block 25 - Reviewing Official Signature.  Self-explanatory.  See section C, paragraph 6.8 and

Table 1 (page 3) for guidance as to who may act as the reviewing official.
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ATTACHMENT 5

LIST OF MASTER CPAR LIBRARIES

Commandant of the Marine Corps
2 Navy Annex

Washington, DC 20380-1775

CAPT Carol Shaw

HQMC Code LBO, (703) 696-1018

Military Sealift Command
Washington Navy Yard, Building 210

901 M Street, S.E.

Washington, DC 20398-5540

Mr. Randall Whittier, Code N101

(202) 685-5926, DSN 325-5926

Naval Air Systems Command

      For Systems CPARS
Naval Air Systems Command

22147 Sears Road, Unit 4

Patuxent River, MD 20670

Ms. Brandi Bowie

NAVAIR Systems CPAR Administrator

Code AIR-4-10C, (301) 757-1811

      For Non-Systems CPARS
Naval Air Systems Command

Bldg. 588, Suite 2

47253 Whalen Road, Unit 588

Patuxent River, MD 20670

LCDR Steve Morgan

NAVAIR Non-Systems CPAR Administrator

Code AIR-2.5.4.2.1, (301) 342-1825, ext. 179

Naval Facilities Engineering Command
200 Stovall Street

Hoffman Building II, Room 11S69

Alexandria, VA 22332-2300

Mr. Columbus Key, ACQ

(703) 325-7063
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Naval Sea Systems Command
2531 Jefferson Davis Highway

Arlington, VA 22242-5160

Mr. Donald Woytowitz

Code SEA 0413, (703) 607-2455

Naval Supply Systems Command
5450 Carlisle Pike

P.O. Box 2050

Mechanicsburg, PA 17055-0791

Ms. Delia Davis

Code NAVSUP 21A, (717) 790-7496

Office of Naval Research
800 North Quincy Street

Arlington, VA 22217-5660

Attn:  Mr. Todd Hanson

Code 22, (703) 696-2009
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CPARS METRICS REPORTING
Contracts $1M and above

No. contracts requiring CPARS CPARS Completed

7/1/97 - 5/1/98

As of 7/1/98

As of 10/1/98

As of 1/1/99
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CPARS On Line Database Information

“You must install a PowerSoft Report Browser Plugin prior to using CPARS On Line
READ THE INSTRUCTIONS CAREFULLY”

NAVSEA is beta testing a database which they have developed to meet the requirements

of the recently published CPARS guide issued by letter from ASN dated 2 February 1998.

We are considering using the NAVSEA database to comply with the NAVY CPARS

requirement for reporting contractor performance evaluations on service/Information

Technology contracts of $1M and above, and also to report FSC contractor performance

evaluations with dollar value thresholds less than $1M as listed in NAVFAC P-68.  The

CORPS of Engineers is considering discontinuing the SSCASS database.  CPARS does

not apply to A-E and Construction evaluations.

The beta test for the NAVSEA database has begun and will continue through

the 31st of March 1998.  It is accessible on the internet and you are invited to test it and

provide comments directly to the NAVSEA POC or to us here at NAVFAC. You can

access the NAVSEA CPARS database on their homepage at the following address:

    http://www.nslcptsmh.navsea.navy.mil/cparsreq.htm

Once you have entered the NAVSEA homepage click on APPLICATIONS and then on

CPARS.  A copy of the CPARS guide issued by ASN as mentioned above is also

available at this location in the NAVSEA homepage.  Attachment #4 of the CPARS guide

provides instructions on completing a services, information technology, or operations

support CPAR, which will probably be the form that would apply to our business (Facility

Support Contracts).

Tips on use of CPARS On Line - The contract number must be entered in the

format "N45112" in the first box and in the format "98D1234" in the second box provided

under Contract Number.  During the testing phase, you must use N45112 as the contract

number UIC.  All lines marked with a red star must be filled prior to completing the form.

The awarded value must not have any commas, only numbers.  Enter the delivery order

number in block 4a.  When completing the CPAR form, double click on the blue text will

provide help on that subject.
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